AMENDED AND RESTATED MASTER DEVELOPMENT AGREEMENT

THIS AMENDED AND RESTATED MASTER DEVELOPMENT AGREEMENT (this "AGREEMENT") is made as of the 15th day of September, 2014 (the "Effective Date") by and among the LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT, an urban county government of the Commonwealth of Kentucky ("LFUCG"), and the DEPARTMENT OF FINANCE OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT (the "Agency"), and Centrepointe Parking Company, LLC, a Kentucky limited liability company and its affiliates ("Developer" and, collectively, the "Parties");

RECITALS

Whereas, pursuant to the Act, as hereinafter defined, LFUCG by Ordinance No. 265-2008(the Development Area Ordinance"), adopted on December 4, 2008, established Phoenix Park/Courthouse Development Area (the "Development Area") and pledged certain LFUCG Incremental Revenues, through the execution of a local participation agreement as provided in the Act, dated December, 1, 2008 (the "Local Participation Agreement") to pay for project costs and redevelopment assistance within the Development Area as more specifically identified within the Local Participation Agreement, and

assistance within the Development Area as more specifically identified within the Amended and Restated Local Participation Agreement, a copy of which is attached as Exhibit "A"; and

Whereas, in the Amended and Restated Development Area Ordinance, LFUCG, established the Agency as its agency and instrumentality and constituted authority for the purpose of performing functions related to the oversight, administration, and implementation of the Amended and Restated Development Area Ordinance and Amended and Restated Local Participation Agreement on behalf of LFUCG; and

Whereas, after the adoption of the Amended and Restated Development Area Ordinance and the execution of the Amended and Restated Local Participation Agreement, the Agency applied for and received a pledge of certain State Incremental Revenues though the State's Signature Project Program as provided in the Act, to pay for designated Approved Public Infrastructure Costs, Financing Costs for Approved Public Infrastructure Costs, and Signature Project Costs within the Development Area, as set forth and identified in a Tax Incentive Agreement between the Kentucky Economic Development Finance Authority ("KEDFA") and the Agency; and

Whereas, when the Development Area was established the primary private project planned within the Development Area was the CentrePointe Project (the "Project"), which is a mixed-use project consisting of hotel, residential, office and retail uses, together with public infrastructure, including related parking, more specifically described in Exhibit "C" attached hereto; and

Whereas, LFUCG recognizes that the redevelopment of the Development Area and the construction of Project, as contemplated by the terms of this Agreement, will not occur without a

public-private partnership and financial assistance provided to the Project by LFUCG and the Commonwealth of Kentucky (the "State"); and

Whereas, the Parties desire to set forth their mutual agreements, understandings and obligations, in order to facilitate the design, financing, development and construction of the Development Area and the Project.

STATEMENT OF AGREEMENT

NOW, THEREFORE, for valuable consideration, the receipt and sufficiency of which is hereby acknowledged by the Parties, and in consideration of the premises and the mutual covenants and undertakings contained in this Agreement, the Parties hereby agree and covenant as follows:

SECTION I

Preambles

The Parties hereto agree that the above "preambles" or "preamble clauses" (the above "Recitals") are incorporated herein by reference as if fully restated herein and form a part of the agreement between the parties hereto.

SECTION II

Definitions

For the purposes of this Agreement, the following words and phrases shall have the meanings assigned in this Section II, unless the context clearly indicates that a contrary or different meaning is intended.

A. "<u>Act</u>". Shall mean KRS 65.7041 to KRS 65.7083, KRS 154.30-010-154.30-090, and KRS 139.515.

- B. "Affiliate". A corporation or other entity controlled by, controlling or under common control of the Developer.
- C. <u>"Agency"</u>. Shall mean the Department of Finance of the Lexington-Fayette Urban County Government.
- D. "Agreement". This Amended and Restated Master Development Agreement, including all Exhibits attached hereto.
- E. "Approved Public Infrastructure Costs". Shall be the Capital Investment approved by KEDFA for the Parking Garage, and set forth in the Tax Incentive Agreement.
- F. "Approved Signature Project Costs". Shall have the meaning as provided in the Act.
- G. "Bank Documents". Shall mean those documents constituting the private provision of debt financing to private parties.
 - H. "Capital Investment". Shall have the meaning as provided in the Act.
- I. "Developer". Has the meaning given in the introductory paragraph of this Agreement.
- J. "Development Area". Shall have the meaning given in the Recitals to this Agreement.
- K. "<u>Development Schedule</u>". Shall mean the projected phasing schedule for the Project, attached as Exhibit "D".
- L. "<u>Effective Date</u>". Has the meaning given in the introductory paragraph of this Agreement.

- M. "Financing Costs". Shall be the financing costs as defined in the Act for the Approved Public Infrastructure Costs.
- N. "Incremental Revenues". Shall mean the tax revenues pledged to the Development Area by LFUCG as set forth in the Amended and Restated Local Participation Agreement, and by the State, acting through KEDFA, through the execution of the Tax Incentive Agreement with the Agency.
- O. "<u>LFUCG</u>". The Lexington-Fayette Urban County Government, an urban county government of the Commonwealth of Kentucky created pursuant to KRS 67A.
- P. "<u>KEDFA</u>". Shall mean the Kentucky Economic Development Finance Authority, which is assigned for administrative purposes to the Kentucky Economic Development Cabinet.
- Q. "Amended and Restated Local Participation Agreement". Shall mean the agreement pledging certain LFUCG Incremental Revenues to pay for certain Project Costs within the Development Area as set forth in the Amended and Restated Local Participation Agreement, dated September 15, 2014, as it may be amended, a copy which is attached as Exhibit "A".
- R. "Parking Garage". Shall mean a 3 story underground parking garage to be constructed as part of the Project on the Project Site.
- S. "Private Project Elements". Shall mean the elements of the Project that shall be privately developed and owned and operated, including the Parking Garage (which is considered public infrastructure), office, retail, residential, hotel, restaurant and other commercial aspects of the Project.

- T. "Private Financing". Shall mean the financing, including bonds or increment bonds for the Parking Garage, needed to provide for the development and construction of the Private Project Elements or any financing received by the Developer that is not from LFUCG or State.
- U. "Project". Shall mean the CentrePointe Project within the Development Area, more specifically described in Section IV and Exhibit C attached hereto.
- V. "Project Costs". Shall mean any capital investment as defined in the Act incurred or expended to undertake the Project.
- W. "Project Site". Shall mean the entire block in downtown Lexington, Kentucky bounded by S. Upper Street, West Vine Street, South Limestone Street and W. Main Street.
 - X. "Signature Project". Shall have the meaning as provided in the Act.
- Y. "Signature Project Cost". Shall mean the Capital Investment approved by KEDFA as signature project costs as provided in the Act, and identified within the Tax Incentive Agreement.
- Z. "State". Shall mean the Commonwealth of Kentucky, including any of its agencies and departments.
- AA. "Tax Incentive Agreement". Shall mean the agreement pledging certain State Incremental Revenues to pay for designated costs within the Development Area as set forth in the Tax Incentive Agreement, dated as of September 24, 2009, as it was amended as the Second and Restated Tax Incentive Agreement, dated the 12th day of December, 2013, as it may be further amended and/or restated, by and between the Agency and KEDFA, which is attached hereto as Exhibit "B".

BB. "<u>Unavoidable Delays</u>". Shall mean delays due to labor disputes, lockouts, acts of God, enemy action, terrorist action, civil commotion, riot, governmental regulations not in effect at the date of execution of this Agreement, conditions that could not have been reasonably foreseen by the claiming party, or unavoidable casualty, provided such matters are beyond the reasonable control of the party claiming such delay.

SECTION III

Representations

- A. <u>LFUCG</u> and the Agency. LFUCG and Agency possess the requisite authority to enter into this Agreement, and neither LFUCG nor the Agency, in this Agreement or any schedule, exhibit, document or certificate delivered in accordance with the terms of this Agreement, has made any untrue statement of a material fact or failed to state a material fact.
- B. Developer Representations. The Developer represents and warrants that: (i) the Developer (a) is a Kentucky limited liability company possessing the requisite authority to enter into this Agreement; (b) is not a "foreign person" as that term is defined in Section 1445 of the Internal Revenue Code; (c) has not, in this Agreement or any schedule, exhibit, document or certificate delivered in accordance with the terms of this Agreement, made any untrue statement of a material fact or failed to state a material fact; and (d) would not enter into this Agreement to undertake and construct the Project but for the commitment of LFUCG and the Agency to provide financial and other incentives to the Project as provided in this Agreement; (ii) the execution of this Agreement and the construction of the Project by the Developer will not knowingly violate any applicable statute, law, ordinance, code, rule or regulation or any restriction or agreement binding upon or otherwise applicable to the Developer; and (iii) there are no undisclosed actions, suits or proceedings pending or threatened against the Developer

which would, if adversely determined, have a material effect on the Developer's ability to enter into this Agreement or construct the Project in accordance with this Agreement.

SECTION IV

Project

- A. The Project being undertaken by the Developer shall be constructed on the Project Site and shall substantially consist of the following Private Project Elements:
 - 1. 315 keys, between two full-service hotels
 - 2. 16 condominiums
 - 3. 75 apartments with 10,700 square feet of ground floor retail space
 - 4. Office building with 150,094 square feet of Class A office space as well as retail space
 - 5. 2 story retail building with a roof top café/bar
 - 6. 3 story underground Parking Garage with approximately 700 parking spaces (which is considered to be public infrastructure).

Several Affiliates have been established to develop, construct and/or operate the various Private Project Elements, and the Developer shall have the right to assign any rights created by this Agreement to one or more of the Affiliates. The anticipated Affiliates for the Project include the following entities, Fayette Land Company, LLC; Centrepointe Vertical, LLC; The Offices at Centrepointe, LLC; The Apartments at Centrepointe, LLC; The Penthouses at Centrepointe LLC; Centrepointe Hotel Partners I, LLC; and Centrepointe Hotel Partners II,LLC. The Developer and its Affiliates shall remain in good standing with the Office of the Secretary of State for the State for the full-term of this Agreement. In addition, the Developer and its Affiliates shall provide a listing of their officers and managers to the Commissioner of Finance on or before June 30 of each year following the execution of this Agreement, with the current officer and managers of the Developer and its Affiliates being listed on Exhibit E attached hereto.

- B. The Project shall be financed with Private Financing and equity provided by the Developer, and its Affiliates, subject to the pledge of State and LFUCG Incremental Revenues to reimburse the Developer for certain Capital Investments as set forth in Section V of this Agreement. The Developer shall keep LFUCG informed as to the status and details of the Private Financing for the Project, The Parties acknowledge that construction on the Project has commenced, and that prior to construction starting, the Developer confirmed to the Commissioner of Finance that Developer had obtained the Private Financing, along with a confirmation from the primary lender for each of the respective Private Project Elements, to substantially construct the Private Project Elements of the Project, with the exception of the hotel, apartments and condominiums.
- C. The Project shall be constructed in accordance with the Final Design Plans to be approved by the Courthouse Area Design Review Board and LFUCG, and shall be consistent with the Project Plans, attached hereto as Exhibit "C", with the understanding that any amendments to the Project Plans must be approved in accordance with the procedures established by the Courthouse Area Design Review Board.
- D. The Developer shall construct the Project upon the Project Site, consistent with the Final Design Plans as provided in Section IV(C) of this Agreement, and upon the acquisition of all necessary permits and approvals required by LFUCG and the State, and in accordance with this Agreement. The Developer agrees to proceed expeditiously to complete construction plans and specifications to a level adequate to obtain all permits and approvals necessary to complete construction of the Project. In addition, as part of the plan approval, the Developer has engaged an independent geotechnical engineer selected by LFUCG, which provided a report to LFUCG

and the Developer, as to the feasibility of constructing the Project, including construction of the underground Parking Garage, in relation to the depth of the water table.

- E. <u>Construction Schedule.</u> The Developer agrees to use commercially reasonable efforts to construct the Project in accordance with the Development Schedule attached hereto as Exhibit "D". However, should the Developer encounter an Unavoidable Delay or be delayed by the Developer's inability to obtain necessary government or other permits or required approvals, or any other cause which the Developer and LFUCG agree is justifiable, the Development Schedule may be reasonably extended by LFUCG. For all other reasons, the Developer shall obtain the prior written approval of LFUCG for any substantial amendment to the Development Schedule, which approval shall not be unreasonably withheld.
- F. Project Costs. The Developer shall document all Project Costs, Capital Investments, and Financing Costs, including which costs represent Approved Public Infrastructure Costs, Approved Signature Project Costs, and Financing Costs for Approved Public Infrastructure Costs (which are the costs eligible to be reimbursed by the Tax Incentive Agreement and/or the Amended and Restated Local Participation Agreement), associated with construction of the Project and submit such costs to LFUCG and the Agency in the format to be determined by the Agency and KEDFA, to enable the Agency and LFUCG to comply with its reporting requirements as set forth in the Amended and Restated Local Participation Agreement and the Tax Incentive Agreement.
- G. <u>Parking Garage.</u> The Developer acknowledges that the ability of the Agency and LFUCG to reimburse Developer from Incremental Revenues, as provided in Section V of this Agreement, for Capital Investments and Financing Costs for the construction of the Parking

Garage, is dependent upon the Parking Garage being considered by the State to be Approved Public Infrastructure within the meaning of the Act. The Developer commits to operate the Parking Garage to provide public parking in order to qualify as Approved Public Infrastructure. This requirement shall be included within any Affiliate agreements relating to the Project, and shall continue so long as Incremental Revenues are being paid to reimburse the Developer for the costs of the Parking Garage as provided in Section V of this Agreement. The Developer agrees to contract with nationally recognized parking garage operator for the operation of the Parking Garage, and shall provide a copy of the contract for the operation of the Parking Garage, and any amendments thereto to the Commissioner of Finance. The Developer agrees to provide other information on the Parking Garage operator and the operation of the Parking Garage as may be requested by the Commissioner of Finance.

H. The Developer shall assist the Agency in complying with any reporting requirements mandated by the Amended and Restated Local Participation Agreement and Tax Incentive Agreement and in calculating the Incremental Revenues that may be due to the Agency from LFUCG and the State. The Developer shall include provisions in any Affiliate agreements, construction agreements or leases relating to the construction or operation of the Project, to require the contractors constructing the Project and businesses operating within the Project to provide information, including federal and state tax identification numbers, etc., to the Agency or other information as may be required by the Agency, relating to the LFUCG and State taxes that may be generated from the Project. In addition, in the event that the Agency retains the services of an independent CPA to certify the Capital Investment or provide other reporting required by

State pursuant to provisions of the Tax Incentive Agreement, the cost for such services shall be paid by Developer.

SECTION V

Priority of the Use of Incremental Revenues

Pursuant to the provisions of the Act, the Amended and Restated Local Participation Agreement and the Tax Incentive Agreement, the Development Area and Tax Incentive Agreement has been activated effective January 1, 2013, which will potentially allow for Incremental Revenues to be available to the Agency beginning in calendar year 2014. In consideration of the Developer constructing the Project and complying with the requirements and conditions of Section IV of this Agreement, LFUCG and the Agency agree that priority for the use of the Incremental Revenues received by the Agency from LFUCG and the State shall be as follows:

A. Each year following the Activation of the Development Area until its termination, \$45,000 of the Incremental Revenues received by the Agency pursuant to the Amended and Restated Local Participation Agreement and/or Tax Incentive Agreement shall be retained by the Agency and used to cover administrative and other expenses incurred by the LFUCG or the Agency for the administration and implementation of the Development Area Ordinance, including complying with any reporting requirements set forth in the Amended and Restated Local Participation Agreement and/or Tax Incentive Agreement, and costs for professional services related to this Agreement and/or finalizing any required amendments to the Agreement or Tax Incentive Agreement. It is understood that if in any year the amount of Incremental Revenues received by the Agency are not sufficient to this satisfy the annual amount of \$45,000,

the amount not satisfied may be recovered by the Agency from the Incremental Revenues received by the Agency in future years.

- B. After the obligation set forth in Section V(A) of this Agreement has been fully satisfied, \$60,000 of the Incremental Revenues received by the Agency pursuant to the Amended and Restated Local Participation Agreement and/or Tax Incentive Agreement for a ten (10) year period may be expended by the Agency for incentives that may be necessary, as determined by LFUCG in its sole discretion, to pay for relocation costs or other costs to encourage tenants to locate in the Project. It is understood that if in any year the amount of Incremental Revenues received by the Agency are not sufficient to pay this \$60,000 annual amount, the amount not satisfied may be paid by the Agency from the Incremental Revenues received by the Agency in future years.
- C. After the annual obligations set forth in Section V(A) and (B) of this Agreement have been fully satisfied, and the Developer meeting its obligations set forth in Section IV of this Agreement, Incremental Revenues received by the Agency pursuant to the Amended and Restated Local Participation Agreement and/or Tax Incentive Agreement shall be annually paid to the Developer to reimburse the Developer for Capital Investment associated for Approved Public Infrastructure Costs, Financing Costs and Signature Project Costs related to the Parking Garage; up to the actual Capital Investments and Financing Costs for the Parking Garage, as certified by the Developer and approved by KEDFA, but not to exceed \$51,000,000 in total. No Incremental Revenues shall be paid to the Developer pursuant to this paragraph V(C) until the Developer has expended documented Project Costs to satisfy the Minimum Capital Investment of \$150,000,000 as set forth in the Tax Incentive Agreement, as amended. LFUCG agrees to

amend the Amended and Restated Local Participation Agreement to provide that the Capital Investments and Financing Costs be eligible costs for reimbursement from LFUCG Incremental Revenues, and shall direct the Agency to request KEDFA to amend the Tax Incentive Agreement to provide the Capital Investments and Financing Costs for the Approved Public Infrastructure and Signature Project Costs, for the Parking Garage, to be eligible for reimbursement from State Incremental Revenues. It is understood that any funds due to reimburse Developer pursuant to this Section V(C) of this Agreement may be pledged by Developer directly to pay the Private Financing incurred by Developer for the Parking Garage, or paid directly, if so directed by the Developer, to any trustee for bonds that may be issued to pay for or reimburse Approved Public Infrastructure Costs, Signature Project Costs, or Financing Costs for Costs for the Approved Public Infrastructure Costs, as provided in the Financing Plan set forth in the Amended and Restated Local Participation Agreement, with the understanding that any bonds or private financing shall not be subject to a pledge of the full faith and credit of LFUCG or be guaranteed by LFUCG.

- D. After the obligations set forth in Section V(A) and (B) and (C) of this Agreement have been fully satisfied, Incremental Revenues received by the Agency pursuant to the Amended and Restated Local Participation Agreement and/or Tax Incentive Agreement may be used by the Agency to pay for other eligible capital costs and set forth in the Amended and Restated Local Participation Agreement and/or Tax Incentive Agreement.
- E. It is understood by the Parties that after the Activation of the Tax Incentive Agreement any State Incremental Revenues that may be generated and available to be paid by the State to the Agency pursuant to the provisions of the Tax Incentive Agreement, shall be held

in escrow without interest accruing thereon, until the Minimum Capital Investment of \$150,000,000 in documented Project Costs, required for the release of State Incremental Revenues, are certified as provided in the Tax Incentive Agreement. It is further understood that the payment of State Incremental Revenues to the Agency are limited to reimbursement for the Approved Public Infrastructure Costs, Signature Project Costs, and Financing Costs, and other approved costs identified in the Tax Incentive Agreement, that are certified by the Agency to the State and approved by the State.

F. Notwithstanding anything to the contrary, nothing in this Agreement shall be interpreted to commit LFUCG and/or the Agency to pay for or reimburse any Project Costs, except for the Incremental Revenues that may be generated within the Development Area and due to the Agency as provided in the Amended and Restated Local Participation Agreement and the Tax Incentive Agreement.

G. The obligations of the Agency to reimburse costs to the Developer as provided in Section V(C) of this Agreement are contingent upon KEDFA amending Exhibit A of the Tax Incentive Agreement to allow the Capital Investments and the Financing Costs for the Parking Garage to be reimbursed with State Incremental Revenues as Approved Public Infrastructure Costs, Financing Costs, and for the recovery of any Signature Project Costs; and the operation of the Parking Garage by the Developer for public parking as provided in Section IV(G) of this Agreement. In addition, any obligations of LFUCG or the Agency to reimburse Project Costs from Incremental Revenues shall terminate in the event the Tax Incentive Agreement is terminated or not renewed as provided in the Act and the Tax Incentive Agreement.

SECTION VI

Default 15 If any Party or any Parties (in either case, the "Defaulting Party") materially breaches or defaults on any of its obligations under this Agreement, the other Parties may give notice that remedial action must be taken by the Defaulting Party within sixty (60) days of the notice. The Defaulting Party shall correct such breach or default within sixty (60) days after such notice; provided, however, if (i) the default is one which cannot with due diligence be remedied by the Defaulting Party within sixty (60) days, and (ii) the Defaulting Party proceeds as promptly as reasonably possible after such notice and with all due diligence to remedy such default, the period after such notice within which to remedy such default shall be extended for such period as may be necessary to remedy the same with all due diligence. If such action is not taken, the non-defaulting parties may, in addition to all other remedies available at law or in equity (including but not limited to specific performance and/or recovery of damages, including reasonable attorneys' fees and other costs and expenses), terminate this Agreement, or the portion of it affected by the default, by giving ten (10) days written notice to the defaulting Party or Parties.

In the event this Agreement is terminated, LFUCG and the Agency shall be (i) relieved of any executory obligations under this Agreement, (ii) released from undertaking any additional obligations as provided in this Agreement.

SECTION VII

Miscellaneous Provisions

A. <u>Term; Survival; Termination</u>. The term of this Agreement shall be from the date of this Agreement until the earliest of (i) the final payment of the Incremental Revenues and the use of such Incremental Revenues pursuant to this Agreement, the Amended and Restated Local Participation Agreement and the Tax Incentive Agreement, or (ii) the termination of this

Agreement in accordance with its terms or (iii) the termination of the Amended and Restated Local Participation Agreement and the Tax Incentive Agreement. This Agreement shall not terminate upon the execution of any agreements required or contemplated by this Agreement, or referred to in this Agreement, and the provisions of this Agreement shall not be deemed to be merged into any such agreements, it being the intent of the Parties that this Agreement shall survive the execution and delivery of any such agreements and shall continue throughout the entire development of the Development Area.

- B. <u>Governing Law</u>. The laws of the State shall govern as to the interpretation, validity and effect of this Agreement.
- C. <u>Severability</u>. If any provision of this Agreement or the application thereof to any person or circumstance shall to any extent be held in any proceeding to be invalid or unenforceable, the remainder of this Agreement, or the application of such provision to persons or circumstances other than those to which it was held to be invalid or unenforceable, shall not be affected thereby, and shall be valid and enforceable to the fullest extent permitted by law, but only if and to the extent such enforcement would not materially and adversely frustrate the parties' essential objectives as expressed herein.
- D. Force Majeure. LFUCG, Agency or Developer shall not be deemed to be in default in the performance of any obligation on such parties' part to be performed under this Agreement, other than an obligation requiring the payment of a sum of money, if and so long as the non-performance of such obligation shall be directly caused by Unavoidable Delays; provided, that within fifteen (15) days after the commencement of such Unavoidable Delay, the non performing party shall notify the other party in writing of the existence and nature of any

such Unavoidable Delay and the steps, if any, which the non-performing party shall have taken or planned to take to eliminate such Unavoidable Delay (provided, however, that a failure to give such notice timely shall not be a default hereunder or impair the non-performing party's immunities hereunder or account of Unavoidable Delay, unless the failure to give such notice timely actually prejudices the other party). Thereafter, the non-performing party shall, from time to time, on written request of the other party, keep the other party fully informed, in writing, of further developments concerning such Unavoidable Delay and the effort being made by the non-performing party to perform such obligation as to which it is in default.

E. Notices. Any notice to be given under this Agreement shall be in writing, shall be addressed to the party to be notified at the address set forth below or at such other address as each party may designate for itself from time to time by notice hereunder, and shall be deemed to have been given upon the earliest of (i) three (3) days following deposit in the U.S. Mail with proper postage prepaid, Certified or Registered, Return Receipt Requested, (ii) the next business day after delivery to a regularly scheduled overnight delivery carrier with delivery fees either prepaid or an arrangement, satisfactory with such carrier, made for the payment of such fees, or (iii) receipt of notice given by telecopy or personal delivery:

If to LFUCG:

Mayor Jim Gray
Government Center

200 East Main Street

Lexington, Kentucky 40507

With Copies to:

Kevin Atkins, Chief Development Officer

Government Center 200 East Main Street

Lexington, Kentucky 40507

Janet M. Graham Commissioner of Law Government Center 200 East Main Street

Lexington, Kentucky 40507

If to the Agency:

William O'Mara

Commissioner of Finance Government Center 200 East Main Street

Lexington, Kentucky 40507

With a Copy to:

Janet M. Graham Commissioner of Law Government Center 200 East Main Street

Lexington, Kentucky 40507

With additional Copy to:

Kevin Atkins

Chief Development Officer

Government Center 200 East Main Street

Lexington, Kentucky 40507

If to Developer:

Ronald C. Tritschler, Chairman

Centrepointe Parking Company, LLC

250 West Main Street

Suite 3000

Lexington, KY 40507

With Copies (which shall not constitute notice) to:

Job D. (Darby) Turner III

Bingham Greenebaum Doll LLP 300 West Vine Street, Ste. 1100 Lexington, Kentucky 40507

- F. Approvals. Whenever a party to this Agreement is required to consent to, or approve, an action by the other party, or to approve any such action to be taken by another party, unless the context clearly specifies a contrary intention, or a specific time limitation, such approval or consent shall be given within ten (10) business days and shall not be unreasonably withheld, conditioned or delayed by the party from whom such approval or consent is required.
- G. Entirety of Agreement. As used herein, the term "Agreement" shall mean this

 Amended and Restated Master Development Agreement and the Exhibits attached hereto. This

 Agreement embodies the entire agreement and understanding of the parties hereto with respect to
 the subject matter herein contained, and supersedes all prior agreements, correspondence,
 arrangements, and understandings relating to the subject matter hereof. No representation,
 promise, inducement, or statement of intention has been made by any party which has not been
 embodied in this Agreement or the previous agreements that are referenced herein, and no party
 shall be bound by or be liable for any alleged representation, promise, inducement, or statement
 of intention not so set forth. This Agreement may be amended, modified, superseded, or
 cancelled only by a written instrument signed by all of the Parties hereto, and any of the terms,
 provisions, and conditions hereof may be waived only by a written instrument signed by the
 waiving party. Failure of any party at any time or times to require performance of any provision
 hereof shall not be considered to be a waiver of any succeeding breach of any such provision by
 any party.
- H. <u>Successors and Assigns.</u> This Agreement shall be binding upon and inure to the benefit of the parties and their respective successors and assigns.

- I. <u>Headings</u>. The headings in this Agreement are included for purposes of convenience only and shall not be considered a part of this Agreement in construing or interpreting any provision hereof.
- J. <u>Exhibits.</u> All exhibits to this Agreement shall be deemed to be incorporated herein by reference and made a part hereof, above the signatures of the parties hereto, as if set out in full herein.
- K. <u>No Waiver.</u> No waiver of any condition or covenant of this Agreement to be satisfied or performed by LFUCG, Agency or Developer shall be deemed to imply or constitute a further waiver of the same, or any like condition or covenant, and nothing contained in this Agreement nor any act of either party, except a written waiver signed by such party, shall be construed to be a waiver of any condition or covenant to be performed by the other party.
- L. <u>Construction</u>. No provisions of this Agreement shall be construed against a Party by reason of such Party having drafted such provisions.
- M. <u>Multiple Counterparts</u>. This Agreement may be executed in multiple counterparts, each of which shall constitute an original document.
- N. Relationship of the Parties. Except as expressly stated and provided for herein, neither anything contained in this Agreement nor any acts of the Parties hereto shall be deemed or construed by the Parties hereto, or any of them, or by any third person, to create the relationship of principal and agent, or of partnership, or of joint venture, or of association between any of the Parties of this Agreement.
- O. <u>No Third Party Beneficiary.</u> Except as otherwise specified herein, the provisions of this Agreement are for the exclusive benefit of LFUCG, Agency and the Developer, any

lender providing financing to Developer, and their successors and permitted assigns, and not for the benefit of any other person or entity, nor shall this Agreement be deemed to have conferred any rights, express or implied, upon any other person or entity.

P. <u>Diligent Performance</u>. With respect to any duty or obligation imposed on a party to this Agreement, unless a time limit is specified for the performance of such duty or obligation, it shall be the duty or obligation of such party to commence and perform the same in a diligent and workmanlike manner and to complete the performance of such duty or obligation as soon as reasonably practicable after commencement of the performance thereof. Notwithstanding the above, time is of the essence with respect to any time limit specified herein.

Q. <u>Assignment of Rights and Delegation of Duties.</u> Neither LFUCG nor the Agency shall assign this Agreement without the prior written consent of the Developer, which shall not be unreasonably withheld. The Developer shall have the right to assign this Agreement, or any part hereof, to an Affiliate, provided the assignee shall assume all assigned liabilities and obligations of the Developer hereunder and LFUCG provides its consent in advance in writing, which consent shall not be unreasonably withheld.

[THE REMAINDER OF THIS PAGE INTENTIONALLY LEFT BLANK]

IN WITNESS WHEREOF, the parties hereto have hereunto set their hands on the date and year first above set forth herein, to be effective as of the Effective Date.

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT An urban county government of the Commonwealth of Kentucky
By:
Jim Gray
Its: Mayor
Date:
Department of Finance of the Lexington-Fayette Urban County Government.
By:
William O'Mara
Its: Commissioner of Finance
Date:
Centrepointe Parking Company, LLC
By:
Ronald C. Tritschler
Its: Chairman
Date:

Exhibit A

Amended and Restated Local Participation Agreement

AMENDED AND RESTATED LOCAL PARTICIPATION AGREEMENT

FOR

PHOENIX PARK/COURTHOUSE DEVELOPMENT AREA

BY AND BETWEEN

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT

A Kentucky Urban County Government

AND

DEPARTMENT OF FINANCE FOR

THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT

September 15, 2014

Exhibit A – The Development Area

Exhibit B - The Project

Exhibit C – Other Elements of the Project to be supported with Incremental Revenues

Exhibit D - Listing of Anticipated Incremental Revenues from Development Area

Exhibit E - Listing of Old Revenues Collected by the LFUCG from the Development Area

Exhibit F - Amended and Restated Master Development Agreement

INDEX

TO

AMENDED AND RESTATED LOCAL PARTICIPATION AGREEMENT DATED

September 15, 2014

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT

AND

DEPARTMENT OF FINANCE AND ADMINISTRATION FORTHE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT

SUBJECT	PAGE
Recitals	
Statement of Agreement	4
SECTION I Preambles	4
SECTION II Definitions	4
SECTION III Parties	
SECTION IV Duties and Responsibilities of LFUCG	
SECTION V Duties and Responsibilities of the Agency	10
SECTION VI Identification and Pledge of Incremental Revenues	11
SECTION VII Anticipated Benefits to the LFUCG	
SECTION VIII Description of Development Area	13
SECTION IX Description of Project; Costs	13
SECTION X Financing Plan	14
SECTION XI Commencement Date; Activation Date; Termination Date	15
SECTION XII Default	
SECTION XIII Governing Law	
SECTION XIV Severability	16
SECTION XV Force Majeure	
SECTION XVI Notices	17
SECTION XVII Approvals	18
SECTION XVIII Entirety of Agreement	18
SECTION XIX Successors and Assigns	19
SECTION XX Headings and Index	19
SECTION XXI Exhibits	19
SECTION XXII No Waiver	19
SECTION XXIII Construction	20
SECTION XXIV Multiple Counterparts	20
SECTION XXV Relationship of the Parties	20
SECTION XXVI No Third Party Beneficiary	20
SECTION XXVII Diligent Performance	21
SECTION XXVIII Assignment of Rights and Delegation of Duties	21

AMENDED AND RESTATED LOCAL PARTICIPATION AGREEMENT

THIS AMENDED AND RESTATED LOCAL PARTICIPATION AGREEMENT (this "Agreement") is made as of the 15th day of September, 2014 (the "Effective Date", except that the Commencement Date for the Development Area, as hereinafter defined, shall be December 1, 2008, the date of the original Local Participation Agreement) by and among the LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT, a Kentucky urban county government (the "LFUCG"), and the DEPARTMENT OF FINANCE OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT (the "Agency"), collectively (the "Parties");

RECITALS

Whereas, pursuant to the Act, as hereinafter defined, LFUCG by Ordinance No. 265-2008 (the Development Area Ordinance"), adopted on December 4, 2008, established Phoenix Park/Courthouse Development Area (the "Development Area") and pledged certain LFUCG Incremental Revenues, through the execution of a local participation agreement as provided in the Act, dated December, 1, 2008 (the "Local Participation Agreement") to pay for project costs and redevelopment assistance within the Development Area as more specifically identified within the Local Participation Agreement, and

WHEREAS, subsequent to the execution of the Local Participation Agreement, LFUCG, the Authority, and the Developer, as hereinafter defined, executed a Master Development Agreement relating to the CentrePointe Project, to be constructed within the Development Area, and which pledged certain funds to reimburse the Developer for capital costs associated with a the construction of a public parking garage as part of the CentrePointe Project. The Master Development Agreement has been amended by an Amended and Restated Master Development Agreement, dated September 15, 2014, and attached as Exhibit "F"; and

WHEREAS, pursuant to the Act the LFUCG has on the ____ day of _______, 2014, adopted Ordinance Number _____-2014, (the " Ordinance"), whereby it amended certain documents, including this Agreement, the Amended and Restated Master Development Agreement, and other matters relating to the Development Area, which was established for the purpose of the redevelopment of the Development Area; and

WHEREAS, the LFUCG recognizes and determines that the real property that constitutes the Development Area has been and is presently characterized by vacant parcels and deteriorated structures, that continuation of the physical deterioration within the Development Area will discourage and interfere with the LFUCG's growth and the improvement of areas surrounding the Development Area, and that the acquisition, financing, construction and development of those improvements and buildings, as identified in Exhibit B herein (collectively, the "Project"), will contribute to the public welfare of the citizens of the LFUCG and the Commonwealth of Kentucky (the "State") and will thereby materially enhance the area and be in furtherance of the general health and welfare of the citizens of the LFUCG and the State; and

WHEREAS, the Parties recognize that the redevelopment of the Development Area, will not occur without a public-private partnership and financial assistance provided to the Project by the LFUCG and the State; and

WHEREAS, the Parties desire to set forth the duties and responsibilities of the Parties with respect to the administration, financing and pledging of Incremental Revenues in support of the development of the Project within the Development Area; and

WHEREAS, pursuant to the Ordinance, the Council of the LFUCG has authorized the Mayor to execute and enter into this Agreement with the Agency and the LFUCG desires to enter into this Agreement; and

WHEREAS, pursuant to the Ordinance, the Council of the LFUCG has authorized the Commissioner of Finance to execute and enter into this Agreement with the LFUCG and the Agency desires to enter into this Agreement; and

WHEREAS, pursuant to the Act (as hereinafter defined), the LFUCG and the Agency desire to set forth their mutual agreements, understandings and obligations in this Agreement, in order to facilitate development of the Project within the Development Area.

STATEMENT OF AGREEMENT

NOW, THEREFORE, for valuable consideration, the receipt and sufficiency of which is hereby acknowledged by the Parties hereto, and in consideration of the premises and the mutual covenants and undertakings contained herein, it is agreed and covenanted by and among the Parties hereto as follows:

SECTION I Preambles

The Parties hereto agree that the above "preambles" or "preamble clauses" are incorporated herein by reference as if fully restated herein and form a part of the agreement among the Parties hereto.

SECTION II Definitions

For the purposes of this Agreement, the following words and phrases shall have the meanings assigned in this Section II, unless the context clearly indicates that a contrary or different meaning is intended.

- 1. "Act" or "the Act". Shall mean KRS 65.7041 to KRS 65.7083, KRS 154.30-010-154.30-090 and KRS 139.515.
- 2. "Administrative Costs". Those costs set forth in Amended and Restated Master Development Agreement at Section V(A) and V(B) to be retained by Agency before reimbursing the Developer for any costs relating to the Parking Structure.
- 3. "Agency". Shall mean the Department of Finance of the Lexington-Fayette Urban County Government.
- 4. "Agreement". Shall mean this Amended and Restated Local Participation Agreement, including all Exhibits attached hereto.

- 5. "Approved Public Infrastructure Costs". Shall be the capital investment as defined in the Act relating to the Parking Structure, and approved by KEDFA in the Tax Incentive Agreement, as it may be amended..
- 6. "Approved Signature Project Costs". Shall be the signature project costs defined in the Act relating to the Parking Structure and approved by KEDFA in the Tax Incentive Agreement, as it may be amended.
- 7. "Bonds". Shall mean any bonds, including, but not limited to increment bonds, notes, or other forms of Private Financing to finance projects within the Development Area, in accordance with the Financing Plan.
- 8. "Bond Documents". Shall mean all of the documents constituting the bond transcript of proceedings in connection with the Bonds.
- 9. "<u>Developer" or "Master Developer</u>". Shall mean Centrepointe Parking Company, LLC.
- 10. "Development Area". Shall have the meaning given in the Recitals to this Agreement.
- 11. "Effective Date". Shall have the meaning given in the introductory paragraph of this Agreement.
- 12. "Excess Incremental Revenues". Means Incremental Revenues in excess of the amounts required to support the payment of Bonds and to meet any coverage tests set forth in the Bond Documents.
 - 13. "Financing Costs". Shall have the meaning as provided in the Act.

- 14. "<u>Financing Plan</u>". Shall mean the plan for financing the Project as described in Section X of this Agreement, as it may be amended with the approval of the of the LFUCG and the State.
- 15. "<u>Incremental Revenues</u>". Shall have the meaning as provided in the Act, except that Incremental Revenues shall not include any portion of the real property ad valorem tax rate of the LFUCG designated for the Transit Authority of the Lexington-Fayette Urban County Government or the Lexington Public Library District.
 - 16. "KEDFA". Shall mean the Kentucky Economic Development Finance Authority.
- 17. "<u>LFUCG</u>". Shall mean the Lexington-Fayette Urban County Government, a Kentucky urban county government organized under the provisions of Chapter 67A of the Kentucky Revised Statutes.
- 18. "LFUCG Authorizations". Shall mean those necessary governmental authorizations, resolutions, orders, hearings, notices, ordinances, and other acts, required by laws, rules, or regulations to provide the LFUCG and its officers with the proper authority to perform all obligations of the LFUCG resulting from this Agreement, and perform all other obligations of the LFUCG made necessary by, or resulting from the establishment of the Development Area.
 - 19. "New Revenues". Shall have the meaning as provided in the Act.
 - 20. "Old Revenues". Shall have the meaning as provided in the Act.
- 21. Ordinance." Shall mean Ordinance No. ____-2014, adopted by the LFUCG on . 2014.

- 22. "<u>Parking Structure</u>". Shall mean the 3-story underground parking garage to be constructed on the project site for the CentrePointe Project.
- 23. "Private Financing". Shall mean the financing needed to provide for the development and construction of the Project elements or any financing received by the Developer that is not from LFUCG or the State.
- 24. "Project". Shall mean the comprehensive development described in Exhibit B, attached hereto, within the Development Area, more specifically described in Exhibit A, attached hereto.
- 25. "Redevelopment Assistance". Shall have the same meaning as provided in the Act.
- 26. "Special Fund". Shall mean the Phoenix Park/Courthouse Development Area Special Fund established in the Amended Development Area Ordinance for the purpose of holding the LFUCG's Incremental Revenues pledged herein in connection with the development of the Project.
- 27. "State". Shall mean the Commonwealth of Kentucky, including any of its agencies and departments.
- 28. "<u>Tax Incentive Agreement</u>". Shall mean the Tax Incentive Agreement, as it may be amended, between KEDFA and the Agency relating to a pledge of state tax revenues to pay for Approved Public Infrastructure Costs, Approved Signature Project Costs and Financing Costs for Approved Public Infrastructure Costs.
- 29. "<u>Unavoidable Delays</u>". Shall mean delays due to labor disputes, lockouts, acts of God, enemy action, civil commotion, riot, governmental regulations not in effect at the date of

execution of this Agreement, conditions that could not have been reasonably foreseen by the claiming party, inability to obtain construction materials or energy, fire, or unavoidable casualty, provided such matters are beyond the reasonable control of the party claiming such delay.

SECTION III Parties

The parties to this Agreement shall be the LFUCG and the Agency.

SECTION IV Duties and Responsibilities of LFUCG

The LFUCG shall have the following duties and responsibilities in connection with the development of the Development Area:

- 1. Provide for the establishment of the LFUCG Special Fund for the collection of Incremental Revenues pledged herein from LFUCG real property *ad valorem* taxes and occupational taxes (consisting of business occupational taxes and payroll taxes), within the Development Area from the Project, which Special Fund is established in the Amended Development Area Ordinance.
- 2. Pledge eighty percent (80%) of the LFUCG's Incremental Revenues from LFUCG real property ad valorem taxes and occupational taxes (consisting of business occupational taxes and payroll taxes), generated within the Development Area for up to a thirty (30) year period to pay for Administrative Costs, to support the payment of the Bonds issued to pay for Approved Public Infrastructure Costs, Approved Signature Project Costs, and Financing Costs for the Approved Public Infrastructure Costs, or to reimburse Developer for such costs that are not paid for by the Bonds (provided that the total payment from Incremental Revenues and from State tax revenues reimbursed pursuant to the Tax Incentive Agreement for Approved

Public Infrastructure Costs, Approved Signature Project Costs and Financing Costs for the Approved Public Infrastructure Costs shall be capped at \$51,000,000), and after those costs are paid, to pay for other Project costs and Redevelopment Assistance as determined by LFUCG related to the Development Area from the list of projects attached as Exhibit "C".

- 4. Make, in participation with the Agency and the Developer, application to the KEDFA to amend the Tax Incentive Agreement to request State participation as provided in the Amended and Restated Master Development Agreement, this Agreement and as provided in the Financing Plan.
- 5. Designate the Agency as the entity responsible for the oversight, administration, and implementation of the Amended Development Area Ordinance.
- 6. Meet at least quarterly with the Developer and the Agency for the purpose of reviewing the progress of the development of the Development Area and prepare an analysis of such progress for distribution to the Agency and the State in accordance with the Act.
- 7. Require its Department of Finance as the "agency" for purposes of the Act, to prepare by no later than June 1 of each year during the term of this Agreement an annual report and provide same to the LFUCG and KEDFA including, but not limited to: (a) the total real property ad valorem taxes, business occupational license taxes and business employee payroll taxes collected within the Development Area during the previous calendar year; (b) a determination of New Revenues collected within the Development Area during the previous calendar year; (c) a summary of debt service paid on outstanding Bonds during the previous calendar year; (d) the amount, if any, of Bonds issued during the previous calendar year, and (e) if no Bonds are issued, the amount, if any, of Incremental Revenues spent from the Special Fund

on Approved Public Infrastructure Costs, Signature Project Costs, Redevelopment Assistance and/or Financing Costs in connection with the Project.

8. Enter any agreements or interlocal agreements that may be required to enable the Kentucky Bond Development Corporation to act as the conduit issuer for the tax exempt bonds for the Parking Structure; and request the Kentucky Bond Development Corporation to act as the conduit issuer of the tax exempt bonds for the Parking Structure supported by the Incremental Revenues as set forth herein, provided any such bonds shall not be subject to a pledge of the full faith and credit of LFUCG, or be guaranteed by LFUCG.

SECTION V Duties and Responsibilities of the Agency

The Agency shall have the following duties and responsibilities in connection with the development of the Development Area:

- 1. Act as the entity responsible for the oversight, administration, and implementation of the Amended Development Area Ordinance.
- 2. Participate with the LFUCG and Developer in the application to KEDFA, requesting an amendment to the Tax Incentive Agreement as provided in this Agreement, and as provided in the Financing Plan.
- 3. Meet at least quarterly with the Developer and the LFUCG for the purpose of reviewing the progress of the development of the Development Area and prepare an analysis of such progress for distribution to the Agency and the State in accordance with the Act.
- 4. Prepare by no later than June 1 of each year during the term of this Agreement an annual report and provide same to the LFUCG and KEDFA including, but not limited to: (a) the total real property *ad valorem* taxes, business occupational license taxes and business employee

payroll taxes collected within the Development Area during the previous calendar year; (b) a determination of New Revenues collected within the Development Area during the previous calendar year; (c) a summary of debt service paid on outstanding Bonds during the previous calendar year; (d) the amount, if any, of Bonds issued during the previous calendar year, and (e) if no Bonds are issued, the amount, if any, of Incremental Revenues spent from the Special Fund on Approved Public Infrastructure Costs, Signature Project Costs, Redevelopment Assistance, and/or Financing Costs in connection with the Project.

5. Enter any agreements or interlocal agreements, or other documents that may be required to enable the Kentucky Bond Development Corporation to act as the conduit issuer for the tax exempt bonds for the Parking Structure.

SECTION VI Identification and Pledge of Incremental Revenues

1. The LFUCG hereby pledges eighty percent (80%) of the LFUCG's Incremental Revenues, from LFUCG real property ad valorem taxes and occupational taxes (consisting of business occupational taxes and payroll taxes) generated within the Development Area from the Project to first pay for Administrative Costs and then to support the payment of the Bonds issued to pay for, Approved Public Infrastructure Costs, Approved Signature Project Costs and Financing Costs related to the Approved Public Infrastructure Costs as provided in the approved Financing Plan, or to reimburse Developer for such costs not paid for by the Bonds, or to pay for such costs directly as Incremental Revenues are generated in the event that Bonds are not issued (but not to exceed \$51,000,000 from Incremental Revenues and state tax revenues pursuant to the Tax Incentive Agreement), and after those costs are paid from Excess Incremental Revenues, to pay for other Project costs and Redevelopment Assistance as determined by LFUCG related to

the Development Area, for up to a thirty (30) year period Provided, however, no Incremental Revenues for Approved Public Infrastructure Costs, Approved Signature Project Costs, and Financing Costs for the Approved Public Infrastructure Costs shall be released by the Agency until the Minimum Capital Investment as set forth in the Tax Incentive Agreement has been achieved by the Developer and certified by KEDFA. The Incremental Revenues shall be determined by calculating the New Revenues collected from the Development Area, and subtracting the Old Revenues collected from within the Development Area for the base year, which is the calendar year 2008. A listing of the Old Revenues collected by the LFUCG from within the Development Area is attached hereto on Exhibit E.

2. Incremental Revenues pledged by the LFUCG in this Section shall be deposited annually, no later than each June 1st after the first calendar year of activation, to the Special Fund and used solely for payment of the costs set forth in Section VI(1) of this Agreement and for no other purpose. Such Special Fund shall be continued and maintained until the Termination Date as defined in the Development Area Ordinance of the Development Area. Amounts in the Special Fund, together with interest accruing thereon, are hereby irrevocably pledged for the payment of the costs set forth in Section VI(1) of this Agreement If Bonds are issued, this Agreement may be pledged and assigned by the Agency and the Developer or other issuer to a Trustee under a certain Trust Indenture for the Bonds, by and between the Developer, or other issuer, and the Trustee, as it may be amended or restated from time to time, and made a part of the trust estate established thereunder for the security of the Bonds as more particularly set forth therein.

3. At the Termination Date (as defined in the Development Area Ordinance) all amounts remaining in the Special Fund shall be transferred to the General Fund of the LFUCG.

SECTION VII Anticipated Benefits to the LFUCG

The LFUCG anticipates receiving substantial benefits as a result of the pledge of their Incremental Revenues to support development of the Development Area as set forth herein. Detailed summaries of Old Revenues and projected New Revenues for the LFUCG on an annual basis during the term of this Agreement are attached as Exhibits D and E hereto. The maximum amount of Incremental Revenues to be paid by the LFUCG shall be eighty percent (80%) of the Incremental Revenues generated from the Development Area, and the maximum number of years the payment of Incremental Revenues to support the development of the Development Area will be made is 30 years.

SECTION VIII Description of Development Area

A detailed description of the Development Area is set forth in Exhibit A hereto.

SECTION IX Description of Project; Costs

A detailed description of the individual projects that collectively constitute the Project is set forth in Exhibit B hereto. Also included in Exhibit B is an estimate of the costs of construction, acquisition and development of such proposed projects. The elements of the Project planned to be supported or paid for with Incremental Revenues include the payment of Administrative Costs, Approved Public Infrastructure Costs, Approved Signature Project Costs, and Financing Costs for Approved Public Infrastructure Costs, and after those costs are paid, the

costs for those projects listed on the attached Exhibit C, subject to amendment approved by the LFUCG.

SECTION X Financing Plan

Land acquisition, capital construction, and financing costs for the Parking Structure will be financed using Incremental Revenues through a combination of Private Financing and proceeds from the issuance of tax-exempt Bonds using the Kentucky Bond Development Corporation as a conduit. The private components of the Project will be financed through Private Financing. The cost for the other projects set forth in Exhibit C will be financed in a structure to be determined by the LFUCG (collectively, the "Financing Plan"). It is understood that the Financing Plan for the Project may be modified as development of the Project progresses and that more specific details of the nature of each aspect of financing the Project shall be more particularly contained in the Bond Documents and other documents at the time that each aspect of the financing needed for the Project is obtained. However, the pledge of Incremental Revenues herein to support payment of the Bonds issued for the Project or to directly support construction of the Project shall not be modified without the specific approval of the LFUCG and State.

IT IS UNDERSTOOD BY THE PARTIES THAT ANY NOTES OR BONDS
ISSUED FOR THE BENEFIT OF ELIGIBLE ELEMENTS OF THE PROJECT AND
SECURED BY INCREMENTAL REVENUES SHALL NOT CONSTITUTE A DEBT OF
THE LFUCG, THE AGENCY OR THE STATE OR A PLEDGE OF THE FULL FAITH
AND CREDIT OF THE LFUCG, THE AGENCY OR THE STATE AND THE LFUCG,
THE AGENCY AND THE STATE SHALL HAVE NO OBLIGATION, WHATSOEVER,

TOWARD THE PAYMENT OF SUCH BONDS BEYOND THE PLEDGE OF INCREMENTAL REVENUES AS PROVIDED FOR IN THIS AGREEMENT.

SECTION XI Commencement Date; Activation Date; Termination Date

This Agreement shall commence and be effective as of the date of execution hereof by the LFUCG. The activation date for the pledge of Incremental Revenues as set forth in Section VI hereof shall be January 1, 2013. This Agreement shall terminate 30 years after the activation date as set forth above. This Agreement shall not terminate upon the execution of any deeds or other agreements required or contemplated by this Agreement, or referred to herein, and the provisions of this Agreement shall not be deemed to be merged into the deeds, or any other such deeds or other agreements, it being the intent of the parties hereto that this Agreement shall survive the execution and delivery of any such agreements.

SECTION XII Default

If the LFUCG (a "Defaulting Party") shall default in its obligation to make payments of Incremental Revenues set forth herein or in the Bond Documents, the Agency (unless it is the Defaulting Party) and/or the indenture trustee or trustees for outstanding Bonds secured by such Incremental Revenues shall have the power to enforce the provisions of this Agreement and the Bond Documents against the Defaulting Party. If the LFUCG materially breaches or defaults on any of its non-payment related obligations under this Agreement, any other party and/or the indenture trustee or trustees for the outstanding Bonds may give notice that remedial action must be taken within thirty (30) days. The Defaulting Party shall correct such breach or default within thirty (30) days after such notice, provided however that if (i) the default is one which cannot

with due diligence be remedied by the Defaulting Party within thirty (30) days and (ii) the Defaulting Party proceeds as promptly as reasonably possible after such notice and with all due diligence to remedy such default, the period after such notice within which to remedy the default shall be extended for such period of time as may be necessary to remedy the same with all due diligence.

SECTION XIII Governing Law

The laws of the State shall govern as to the interpretation, validity and effect of this Agreement.

SECTION XIV Severability

If any provision of this Agreement or the application thereof to any person or circumstance shall to any extent be held in any proceeding to be invalid or unenforceable, the remainder of this Agreement, or the application of such provision to persons or circumstances other than those to which it was held to be invalid or unenforceable, shall not be affected thereby, and shall be valid and enforceable to the fullest extent permitted by law, but only if and to the extent such enforcement would not materially and adversely frustrate the parties essential objectives as expressed herein.

SECTION XV Force Majeure

The LFUCG shall not be deemed to be in default in the performance of any obligation on such parties' part to be performed under this Agreement, other than an obligation requiring the payment of a sum of money, if and so long as the non-performance of such obligation shall be directly caused by Unavoidable Delays; provided, that within fifteen (15) days after the

commencement of such Unavoidable Delay, the non performing party shall notify the other party in writing of the existence and nature of any such Unavoidable Delay and the steps, if any, which the non-performing party shall have taken or planned to take to eliminate such Unavoidable Delay. Thereafter, the non-performing party shall, from time to time, on written request of the other party, keep the other party fully informed, in writing, of further developments concerning such Unavoidable Delay and the effort being made by the non-performing party to perform such obligation as to which it is in default. All provisions of any construction schedule shall be adjusted in accordance with such Unavoidable Delay.

SECTION XVI Notices

Any notice to be given under this Agreement shall be in writing, shall be addressed to the party to be notified at the address set forth below or at such other address as each party may designate for itself from time to time by notice hereunder, and shall be deemed to have been given upon the earliest of (i) three (3) days following deposit in the U.S. Mail with proper postage prepaid, Certified or Registered, (ii) the next business day after delivery to a regularly scheduled overnight delivery carrier with delivery fees either prepaid or an arrangement, satisfactory with such carrier, made for the payment of such fees, or (iii) receipt of notice given by telecopy or personal delivery:

If to the LFUCG:

Mayor Jim Gray

200 East Main Street

Lexington, Kentucky 40507

With a Copy to:

Commissioner of Law Janet M. Graham

200 East Main Street

Lexington, Kentucky 40507

With additional copy to:

Kevin Atkins

Chief Development Officer

200 East Main Street

Lexington, Kentucky 40507

If to the Agency:

Commissioner of Finance William O'Mara

200 East Main Street

Lexington, Kentucky 40507

SECTION XVII Approvals

Whenever a party to this Agreement is required to consent to, or approve, an action by the other party, or to approve any such action to be taken by another party, unless the context clearly specifies a contrary intention, or a specific time limitation, such approval or consent shall be given within thirty (30) business days and shall not be unreasonably withheld or delayed by the party from whom such approval or consent is required.

SECTION XVIII Entirety of Agreement

As used herein, the term "Agreement" shall mean this Agreement and the Exhibits attached hereto. This Agreement embodies the entire agreement and understanding of the parties hereto with respect to the subject matter herein contained, and supersedes all prior agreements, correspondence, arrangements, and understandings relating to the subject matter hereof. No representation, promise, inducement, or statement of intention has been made by any party which has not been embodied in this Agreement, and no party shall be bound by or be liable for any

alleged representation, promise, inducement, or statement of intention not so set forth. This

Agreement may be amended, modified, superseded, or cancelled only by a written instrument
signed by all of the parties hereto, and any of the terms, provisions, and conditions hereof may be
waived only by a written instrument signed by the waiving party. Failure of any party at any
time or times to require performance of any provision hereof shall not be considered to be a
waiver of any succeeding breach of any such provision by any part.

SECTION XIX Successors and Assigns

This Agreement shall be binding upon and inure to the benefit of the parties and their respective successors and assigns.

SECTION XX Headings and Index

The headings in this Agreement and the Index are included for purposes of convenience only and shall not be considered a part of this Agreement in construing or interpreting any provision hereof.

SECTION XXI Exhibits

All exhibits to this Agreement shall be deemed to be incorporated herein by reference and made a part hereof, above the signatures of the parties hereto, as if set out in full herein.

SECTION XXII No Waiver

No waiver of any condition or covenant of this Agreement to be satisfied or performed by the LFUCG shall be deemed to imply or constitute a further waiver of the same, or any like condition or covenant, and nothing contained in this Agreement nor any act of either party,

except a written waiver signed by such party, shall be construed to be a waiver of any condition or covenant to be performed by the other party.

SECTION XXIII Construction

No provisions of this Agreement shall be construed against a party by reason of such party having drafted such provisions.

SECTION XXIV Multiple Counterparts

This Agreement may be executed in multiple counterparts, each of which shall constitute an original document.

SECTION XXV Relationship of the Parties

Except as expressly stated and provided for herein, neither anything contained in this Agreement nor any acts of the parties hereto shall be deemed or construed by the Parties hereto, or any of them, or by any third person, to create the relationship of principal and agent, or of partnership, or of joint venture, or of association among any of the Parties of this Agreement.

SECTION XXVI No Third Party Beneficiary

Except as otherwise specified herein, the provisions of this Agreement are for the exclusive benefit of the LFUCG and the Agency and their successors and permitted assigns, and not for the benefit of any other person or entity, nor shall this Agreement be deemed to have conferred any rights, express or implied, upon any other person or entity.

SECTION XXVII Diligent Performance

With respect to any duty or obligation imposed on a party to this Agreement, unless a time limit is specified for the performance of such duty or obligation, it shall be the duty or obligation of such party to commence and perform the same in a diligent and workmanlike manner and to complete the performance of such duty or obligation as soon as reasonably practicable after commencement of the performance thereof. Notwithstanding the above, time is of the essence with respect to any time limit specified herein.

SECTION XXVIII Assignment of Rights and Delegation of Duties

No Party to this Agreement may assign this Agreement, or any part hereof without the prior written consent of the other Parties.

IN WITNESS WHEREOF, the parties hereto have hereunto set their hands on the date and year first above set forth herein, to be effective as of the Effective Date.

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT	Approval as to Form:
a Kentucky urban county government	
By:	
Jim Gray	Janet M. Graham
Its: Mayor	Commissioner of Law for the
	Lexington-Fayette Urban County
	Government
DEPARTMENT OF FINANCE AND	
ADMINISTRATION	
By:	

William O'Mara Commissioner of Finance

EXHIBITS

Exhibit A: Development Area Map and Description

Exhibit B: The Project

Exhibit C: Other Elements of Project to be Financed with Incremental Revenues

Exhibit D: Listing of Anticipated Incremental Revenues from Development Area

Exhibit E: Listing of Old Revenues Collected by the LFUCG from the Development Area

Exhibit F: Amended and Restated Master Development Agreement

LFUCG Ordinance Approving LPA

EXHIBIT B

PHOENIX PARK/COURTHOUSE TAX INCREMENT FINANCING AMENDED AND RESTATED PROJECT DESCRIPTION

The Phoenix Park/Courthouse Project is a 14.25 acre project in Downtown Lexington that will leverage the construction and private development of CentrePointe, a mixed use development consisting of hotel, commercial office, retail and residential apartment and condominium uses.

The project shall substantially consist of the following structures:

- Two full-service hotels with a combined 315 rooms
- 16 condominiums
- 75 apartments with 10,700 square feet of ground floor retail space
- Office building with 150,094 square feet of Class A office space as well as restaurant and retail space
- Two-story retail building with a roof top café/bar
- Three-story underground Parking Garage with approximately 700 parking spaces (which is considered to be public infrastructure)
- Streetscape and 5/3 Pavilion Improvements
- Old Courthouse Improvements
- Courthouse Plaza Improvements
- Phoenix Park Enhancements
- Land acquisition for 5/3 Pavilion

EXHIBIT C

PHOENIX PARK/COURTHOUSE

OTHER ELEMENTS WITHIN DEVELOPMENT AREA TO BE SUPPORTED BY INCREMENTAL REVENUES

Streetscape and 5/3 Pavilion Improvements:	\$ 6,550,000
Old Courthouse Improvements	\$16,000,000
Courthouse Plaza Improvements	\$ 2,000,000
Phoenix Park Enhancements	\$ 4,000,000
Land acquisition for 5/3 Pavilion:	\$ 1,125,000

Total:

\$29,675,000

		Incremen	CentrePointe Incremental Tax Revenues Generated for Project	CentrePointe evenues Gene	rated for P	to inct					
		machien	INT TAX IVENE	Tines Gene	rated for r	roject					
		Total	2016	2017	2018	2019	2020	2025	2035	2045	30-Year Total
Estimated Tax Revenues from Project											
State Tax Revenues											
State Property Tax Revenues		\$7,711,290	\$190,083	\$193,884	\$197,762	\$201,717	\$205.752	\$205.752 \$227.166	\$276.915	\$337 557	47 711 200
State Sales and Use Tax Revenues		\$56,593,882	\$1,205,388	\$1.352.132	\$1,442,166	\$1 486 156	\$1 516 986 \$1 675 874 \$7 042 881	\$1 625 874	27 OA3 981	2 400 360	e e
State Individual Income Tax		\$44,377,518	\$1,073,572	\$1,108,073	\$1,137,026	\$1 161 479	\$1 184 817	#1 308 353	100/7601	81 02,004	
Total State Tax Revenues	ı	\$108,682,690	\$2,469,043	\$2,654,089	\$2.776.954	\$2,849,553	\$2 907 555 \$3 211 202 \$3 914 542	23 211 202	\$3 014 547	118 146 73	
Local Tax Revenues						1	41,700		ACOURT COM	440/4/044	060700010
Local Property Tax Revenues		\$12,881,647	\$317,532	\$323,882	\$330,360	\$336.967	\$343.706	\$379 480	#165 F.84	9562 987	3
Local Occupational License Tax		\$23,773,670	\$575,128	\$593,610	\$609.121	\$622,221	\$634.723	\$700,940		\$1 041 42S	629 577 670
Total Local Tax Revenues		\$36,655,318	\$892,660	\$917,493	\$939,481	\$959,188	\$978.430	\$1,080,329		\$1,605,312	836 ASS 318
Total Tax Revenues	1	\$145,338,008	\$3,361,702	\$3,571,582	\$3,716,435	\$3,808,741	\$3.885.984 \$4	\$4.291.621	291.621 \$5.231.462	\$6 377 174	\$145 338 008
"As-Is" Tax Revenues											
State Tax Revenues											
State Property Tax Revenues		\$592,365	\$12,451	\$12,825	\$13,209	\$13,606	\$14.014	\$16.246	571 F33	\$29.342	275 CO2
State Sales and Use Tax Revenues		\$6,222,405	\$130,790	\$134,714	\$138,755	\$142,918	\$147.206	\$170.652	\$229.342	\$308.216	\$6.222.405
State Individual Income Tax	l	\$866,104	\$18,205	\$18,751	\$19,314	\$19,893	\$20,490	\$23,753		\$42.901	\$866.104
Total State "As Is" Tax Revenues		\$7,680,874	\$161,446	\$166,290	\$171,278	\$176,417	\$181,709	\$210,651		\$380,459	\$7,680,874
Local lax Nevenues										8	
Local Property Tax Revenues		\$1,442,760	\$30,326	\$31,236	\$32,173	\$33,138	\$34,132	\$39,568	\$53,176	\$71,465	\$1,442,760
Local Occupational License Tax	ı	\$1,094,716	\$23,010	\$23,700	\$24,411		\$25,898	\$30,023	\$40.348		9
Total Local "As Is" Tax Revenues		\$2,537,476	\$53,336	\$54,936	\$56,584		\$60,030	\$69,591	\$93,525	\$125,689	\$2.537.476
Total "As-Is" Tax Revenues	ı	\$10,218,350	\$214,782	\$221,226	\$227,862	\$234,698	\$241,739	\$280,242	\$376,622		\$10.218.350
Estimated Incremental Tax Revenues	1	\$135,119,658	\$3,146,920	\$3,350,356	\$3,488,573	\$3,574,043	\$3,644,245 \$4,011,379 \$4,854,841	\$4,011,379	\$4,854,841	12	\$135,119,658
(-) Retained by State	at 20%	\$20,200,363	\$461,519	\$497.560	\$521.135	\$534.627	\$545,169	\$600 1 28	\$75. 200 200 200 200 200 200 200 200 200 200	6878 771	3
(-) Retained by Local	at 20%	\$6,823,568	\$167,865	\$172,511	\$176,579	\$180,181	\$183,680	\$202.148	\$244.678	\$295,925	\$6,803,568
Net Incr. Tax Rev. Available from Project		\$108,095,726	\$2,517,536	\$2,680,285	\$2,790,858	\$2,859,234	\$2,915,396 \$3,209,103 \$3,883,873	\$3,209,103	\$3,685,873	\$4,696,780	\$108,095,726
Incr. Tax Rev. Available for State TIF Program	at 80%	\$80,801,453	\$1,846,077	\$1,990,239	\$2,084,541	\$2,138,509	\$2,180,676 \$2,	\$2,400,513	400,513 \$2,905,160	\$3,513,082	\$80
Incr. Tax Rev. Available for Local Participation	at 80%	\$27,294,273	\$671,459	\$690,045	\$706,318	5770775	5734 720	450 A 500	\$078 713	\$1 183 608	677 704 777



Lexington-Fayette Urban County Government DEPARTMENT OF FINANCE

Jim Gray Mayor

William O'Mara Commissioner

May 1, 2014

Centrepointe Parking Company, LLC 250 West Main Street Suite 300 Lexington, KY 40507 Attn: R. Dudley Webb, Chairman

RE: Tax Increment financing Base Year (2008) Local Tax

The purpose of this letter is to certify the following amounts as the 2008 LFUCG local tax baseline for the Centrepointe Development.

The amounts are:

Local Property Tax: Local Witholding:

\$25,784

\$19,564

Please contact me if you have any questions.

Sincerely,

William O'Mara

cc: Kevin Atkins, LFUCG


John Farris, Commonwealth Economics

Exhibit B

Tax Incentive Agreement

Exhibit C

Preliminary Design Plans for CentrePointe




C · M · M · I





CENTREPOINTE DEVELOPMENT




C·M·M·I

RASCHE RECTOR REECE




CENTREPOINTE DEVELOPMENT







LOBBY LEVEL/RETAIL LEVEL
CentrePoints: Hotel and Residential
1/16° = 1'-0"











HOTEL LEVELS 4-11 / RESIDENCE INN LEVELS 4-7
CentrePoints: Hotel and Residential
1/16" == 1'-0"








GROSS INTERIOR AREA: 10,667 SF

	CLUB ROOM: TOTAL:	ROOF TERRACE: TOTAL:
	1,280 SF	1,637 SF
I 402: INTERIOR: EXTERIOR: TOTAL:	TOTAL	1401: INITERIOR:
1,720 SF 136 SF 1,886 SF	1,229 SF	2.093 SF
1404; INTERIOR: EXITERIOR: TOTAL:	TOTAL	1403: INTERIOR:
4S 186*1 35.0 AS 186*1	1,905 SF	1.775 SF

CONDO LEVEL 1 CentrePointe: Hotel and Residential






GROSS INTERIOR AREA: 9,742 SF

1502:	1501:
INTERIOR:	INTERIOR:
EXTERIOR:	EXTERIOR:
TOTAL:	TOTAL:
1,720 SF 1,856 SF	2,093 SF 136 SF 2,229 SF
1504;	1503:
INTERIOR;	INTERIOR:
EXTERIOR;	EXTERIOR:
TOTAL;	TOTAL:
2,005 SF	1.775 SF
208 SE	132 SE
2,213 SF	1,907 SF

CONDO LEVEL 2

CentrePointe: Hotel and Residential





1601:
INTERIOR:
EXTERIOR:
TOTAL:
1602:
INTERIOR:
EXTERIOR:
EXTERIOR:

2094 SF 136 SF 2230 SF 2607 SF 136 SF 2743 SF

1603: INTERIOR: EXTERIOR: TOTAL: 1604: INTERIOR: EXTERIOR: TOTAL:


> 2597 SF 170 SF 2767 SF

2513 SF 170 SF 2683 SF GROSS INTERIOR AREA: 11336 SF

CONDO LEVEL 3

CentrePointe: Hotel and Residential






1702: INTERIOR: EXTERIOR:	1701: INTERIOR: EXTERIOR: TOTAL:	OROSO IN LEWION AREA
4958 SF 341 SF	4930 SF 272 SF 5202 SF	48 00011

CONDO LEVEL 4


CentrePointe: Hotel and Residential






1802: INTERIOR: EXTERIOR: TOTAL:	1801: INTERIOR: EXTERIOR: TOTAL:	GROSS IN LEMOK AREA
4958 SF <u>341 SF</u> 5299 SF	4930 SF 272 SE 5202 SF	AMEA 11336 SF
		72

CONDO LEVEL 5 CentrePointe: Hotel and Residential



























Exhibit D

Project Schedule

diviny ID	Activity Name	OD Start	6	Seo Oct Nov Onc lan Feb Mar Anr May Jun July Julo Seo Oct Nov Che-	ion Pah May Are May An
CENTREPOIN	CENTREPOINTE DEVELOPMENT	437 16-May-14 A 26-Apr-16	Apr-16		
MILESTONES	MILESTONES - OVERALL TIMING	410 16-Sep-14 26	26-Api-16		I
1020	CM Notice to Proceed - Parking Garage	0 16-Sep-14*		CM Nouce to Proceed - Parking Garage	
1030	CM Notice to Proceed - Office Building	0 24-Oct-14	104	◆ CM Netice to Proceed - Office Building	••••
55	CM Notice to Proceed - Marriott Hotel/Marriott Residences	0 02-Dec-14		◆ CM Notice to Proceed - Marriott Hotel/Marriott Residences	****
A1160	Start of Office Building / Retail	0 15-Dec-14		◆ Start of Office Building / Retail	
A1670	Full Service Hotel / Condos - Start	0 26-Feb-15		◆ Full Service Hotel / Coridos - Start	
1070	Start Enclosure - Office Building	0 19-Mar-15		◆ Start Endosure - Office Building	
1050	CM Notice to Proceed - Residence Inn Hotel/Apartments	0 25-Mar-15		CM Notice to Proceed - Residence Inn Hotel/Apartments	
1080	Start Enclosure - Marriott Hotel/Marriot Residences	0 23-Apr-16		◆ Start Encloqure - Marriott Hotel/Marriot Residences	
A1660	Extended Stay / Apartment - Start	0 13-May-15	****	◆ Extended Stay / Apartment - Start	
1080	CM Notice to Proceed - Office Tenant Improvements	0 17~Jun-15		◆ CM Notice to Proceed - Office Tenant Improvements	rovements
1090	Start Englosure - Residence Inn Hotel/Apartments	0 10-Jul-15		◆ Start Endosure - Residence Inn Hotel/Apartments	NApartments
A1240	Office Building - Ready for Tenant Improvements	0 13-Aug-15	****	◆ Office Building - Ready for Tenant Improver	nant Improvements
A1090	Marriott Tower Crane De-mobilized	0 21	21-Sep-16	◆ Marriott Tower Crains De-mobilised	De-moblized
A1330	Jeff Ruby Tenant Fit-out Complete	0	01-Oct-15	◆ Jeff Ruby Tenant Fit-out Complete	out Complete
A1080	Office Tenant Improvements Complete	0	11-Nov-16*	\$1.00\text{#CO}	◆ Office Tenant Improvements Complete
A1640	Office Building / Retail - Substantial Completion	0	11-Nov-15	- Office B	 Office Building / Retail - Substantial Complet
A1100	Residence Inn Tower Crans De-mobilized	0	11-Nov-15	◆ Residence	Residence Inn Tower Crane De-mobilized
A5780	Office Building - Tenant Move in	0 12-Nov-15		78 8 ₩O ◆	Office Building - Tenant Move In
A1400	Office Building - Project Completion	0 28	25-Nov-15*	850.	Office Building - Project Completion
A1600	Full Service Hotal / Condos - Substantial Completion	0 18	18-Mar-16*		◆ Full Service Hotel /
A1300	Full Service Hotel / Condos - Project Completion	0	05-Apr-16		◆ Full Service Hot
A1850	Extended Stay / Apartments - Substantial Completion		08-Apr-16*		◆ Extended Stay
A1370	Extended Stay / Apartment - Project Completion	0	26-Apr-16		◆ Extended St
PRE-CONSTRUCTION	RUCTION	203 16-May-14 A 01-Jul-15	-301-15		
DESIGN		68 15-Sep-14 22	22-Dec-14		
15000	Issue Office Tenant Improvements GMP Documents to CM		15-Sep-14		
13000	Issue Marriott Hotel/Marriott Residences GMP Documents to CM	N	22-Dec-14*	◆ Issue Marriott Hotel/Marriott Residences GMP Décuments to:CM	
14000	issue Residence inn Hobel/Apartments GMP Documents to CM		22-Dec-14	◆ Issue Residence Inn Hotel/Apartments GMP Documents to CM	
GAMP PROCESS / BUYOUT	SIBUYOUT	128 16.May 14 & 26 Feb 15	7 7		
		A PI - VEINI-OI	2 -03-1		
PARKING GARAGE	RAGE	1 16-Sep-14 16	16-Sep-14		
A1720	GMP Executed by CM & Owner	0 16	16-Sep-14*	GMP Executed by CM & Owner	
A1730	Issue Subcontracts	1 16-Sep-14 16	16-Sep-14	Issue Subcontracts	
OFFICE BUILDING	DIVID	⋖	-Oct-14	ļ	
81710	CM Review Bids & Precare GMP	10 16-May-14 A 25-Sep-14	Sep. 14	CM Review Bids & Prepare GMP	
Remaining	Remaining Level of Effort ◆ Mestone	Hunt Co	Hunt Construction Group	1 Group	
Actual Level of Effort	t of Effort Summary	CENTREPOINTE DEVELOPMENT	NTE DEV	Dame 1 of 0	
Actual Work	111	REM	REMAINING WORK	rage 1 of 9	

Activity ID	Audi de Alama	200	Things.	3012	9100
	were the second	THE CO		Con Oct New Cast Hate And Land Line	Son Con Marin Park Land Annual
B1720	GMP Executed by CM & Owner	0	26-Sep-14	GMP Executed by CM & Owner	
B4730	Issue Subcontracks	20 29-Sen-14	24.0m-14	Issue Subcontracts	
MARRIOTTHS	MARRIOTT HOTE: MARRIOTT REGIDENCES	41 30-Dec-14	25-Enb-15	l	
C1690	Hunt Issue GMP Documents for Bid	1 30-Dec-14	30-Dec-14	Hunt Issue GMP Documents for Bid	
C1700	Bidding Period	20 31-Dec-14	28~Jan-15	Bidding Period	
C1710	CM Raview Bids & Prepare GMP	9 29-Jan-15	10-Feb-15	CM Review Bids & Prepare GMP	
C1720	GMP Executed by CM & Owner	•	11-Feb-15	GMP Executed by CM & Owner	
C1730	Issue Subcontracts	10 12-Feb-16	25-Feb-15	Issue Subcontracts	
RECIDENCE	RECIDENCE ININ HOTEL APARTITIENTS	41 30-Dec-14	25-Feb-15		
D1690	Hunt Issue GMP Documents for Bid	1 30-Dec-14	30-Dec-14	(Huntissue GMP Documents for Bid	
D1700	Bidding Period	20 31-0ec-14	28-Jan-15	Bidding Period	
D1710	CM Review Bids & Prepare GMP	9 29-Jan-15	10-Feb-15	CM Review Bids & Prepare GMP	
D1720	GMP Executed by CM & Owner	•	11-Feb-15	◆ GMP Executed by CM & Owner	
D1730	Issue Subcontracts	10 12-Feb-15	25-Feb-15	[Issue Subcontracts	
OFFICE TENA	OFFICE TENANT MARROVEMENTS	52 22-Sep-14	04-Dec-14		
E1690	Hunt Issue GMP Documents for Bid	1 22-Sep-14	22-Sep-14	I Hunt issue GMP Documents for Bid	
E1700	Bidding Period	20 23-Sep-14	20-Oct-14	Biddina Period	
E1710	CM Review Bids & Prepare GMP	10 21-Ont-14	03-Nov-14	CM Review Bids & Prepare GMP	
E1720	GMP Executed by CM & Owner	0	04-Nov-14	◆ GMP Executed by CM & Owner	
E1730	Issue Subcontracts	20 05-Nov-14	04-Deo-14	Issue Subcontracts	
PERMITTING		169 30-Oct-14	01-Jul-15		
H1040	Apoly for Office Building Permit	6	30_Oct-14	Apply for Office Building Permit	
A1190	Obtain Office Building Permit & Leans 1009, CD's	24 Oct 14	Parents Parents	Obtain Office Building Permit & Issue 100% CD's	
14040	Apply for Married Lines of Decidence Decidence		42 [01.48	Abniv for Marriott HotelMarriott Besidence Dermit	Daries Control
21670	Apply for mairiog notation Residence Permit	2 4 1 1 4	12-Jan-16	City of the state	Continue Process (CD).
Nei A	Optain Permit Marriott Hotzumarnott Kesigenoes & Issue 100% CD s	20 13-Jan-16	08-F-60-15		desidences existence 100% CD is
X1040	Apply for Residence Inn Hotel/Apartments Permit	0	03-Mar-15	◆ Apply for Residence Inn Hotel/Apartments Permit	artments Permit
A1440	Obtain Permit Residence Inn Hotel/Apartments & Issue 100% CD's	20 04-Mar-15	31-Mar-15	Obtain Permit Residence Inn Hotel/Apartments &	n Hotel/Apartments & Issue 100% CD's
L-1040	Apply for Office Tenant Improvements Permit	0 8	03-Jun-16	◆ Apply for Office	Apply for Office Tenant Improvements Permit
CONSTRUCTION	Openial Period College (desired in provenigents or issue 19078 CD as	425 04-Aun-14 A 08-Apr-16	08-Apr-16		
PRELIMINARY SITE WORK	SITE WORK				
PARKING GARAGE	301	219 04-Aug-14 A 17-Jun-15	17-Jun-15		
FOUNDATIONS	Samuel Committee	70 64 Aug 14 9 76 San 14	26 Con 14		
		Witt-Bow.en or	#I-dag-67		
A1140	Parking Garage - Foundations	20 04-Aug-14A 26-Sep-14	26-Sep-14	Parking Garage - Foundations	
STRUCTURE		139 03 Oct-14	21-Apr-15		
Remaining Level of Effort Actual Level of Effort Actual Work	Remaining Level of Effort	Hunt CENTREP RE	Hunt Construction Group ITREPOINTE DEVELOPME REMAINING WORK	Hunt Construction Group CENTREPOINTE DEVELOPMENT REMAINING WORK	HUN

i i i i i i i i i i i i i i i i i i i	covey to Activity stame		OD Start	- Lines		2018			AL IN
10 10 10 10 10 10 10 10	The state of the s				Ord May Day lan Eah May	A List Aug Can Oa	Niew Park	ing Cab Ma	Acc Me
Control of Control o	The County of th		20 000 000 00		Oct Sept Dec Jan Teb Mes	Aug Sep Oct	ivev Usec	M Leb ME	T Apr Ma
Columnist Value (Area A. Office) Columnist Value (Area A. Office)			#C-150-55	1300614			••••		
10 10 10 10 10 10 10 10	***	Structure (Area A - Office)	60 03-Oct-14	15-Dec-14	Parking Garage - Shucture (Area	- Office)			
Contact = 31 / Instancy Contact = 32 /		(Area A)	25 03-Oct-14	08-Nov-14	Columns & Walls (Area A)				
Control of the Con		3 (Area A)	10 31-Oct-14	13-Nov-14	Sab on Grade - B3 (Area A)				
Control Control		2 (Area A)	10 12-Nov-14	26-Nov-14	Elevated Deck - B2 (Area A)				-
Colonia (Mana) Colonia Coloni		(Area A)	10 20-Nov-14	05-Dec-14	Elevated Deck - B1 (Area A)				
Column Main (Mars B) Column Main (Mars		obby Level (Area A)	10 02-Dec-14	15-Dec-14	Elevated Deck - Lobby Level (Area				
1	STRUCTURE B (MARSHOTT HOTBLAN)	ARBUÓTT REUIDENCES)	66 20-Nov-14	25-Feb-15					
1 1 1 1 1 1 1 1 1 1	-	Structure (Aven B - Hotel / Condre)	20 20 Nov. 44	26 Kals 48	O accept cultiple	Area R - Hotel	i i		
1			*1.404.07 00	201010		+		1	-
Activate 5 10 10 10 10 10 10 10		(Area B)	30 20-Nov-14	06-Jan-16	COLUMNS (AYERS (AYERS)				••••
ad Deck. E3 (Area 5) ad Deck. 1 (Area 5) ad Deck. 1 (Area 5) ad Deck. 2 (Area 5) ad Deck		3 (Area B)	15 15-060-14	06-Jan-15	Orange Day of Grade By (Area B)				•••
12 (2-fa-b) 6 12 (2-fa-b) 6 13 (2-fa-b)		2 (Area B)	12 07-Jan-15	22-Jan-16	Elevated Depk - BZ (Area B	·····			
Continue		1 (Area B)	12 23-Jan-15	09-Feb-15	Elevated Deck - 81 (Are				•••
### Structure (Area C) 16 Set-burner 76 Ort. American Structure 76 Ort. American Struct		obby Level (Area B)	12 10-Feb-15	25-Feb-15	C Elevated Deck - Lob	vy Level (Area II)			
## Water Choice Apadriments 77 07-km-16 21-Apr-16 21-Apr-	STRUCTURE C (RESIDENCE INN HOTE	ELATERTA MARTIN	75 07~Jan-15	21-Apr-15					
20 07-Jan-16 12-2-Jan-16		Structure (Area C Hotel / Apartments)	75 07-Jan-15	21-Apr-15	Parking C	- Structure	obel (Apartin	nents)	••••
n Grade - 23 (Area C) 16 14-Pa-16 17 14-Pa-16 18 14-P		(Area C)	20 07-Jan-15	03-Feb-15	Columns & Walls (Area C				
16 14-20-16 16 14-20-16 10-18-16 10		3 (Area C)	15 28~lan-15	17-Feb-15	Slab on Grade - B3 (A	(C)		****	••••
ad Dook - B1 (Arae C) ad Dook - Lobby Level (Arae C) ad Garage - Rough-ins & Finishes B3 ad 11-feb-16 ad Garage - Rough-ins & Finishes B3 ad 11-feb-16 ad Garage - Rough-ins & Finishes B1 ad 11-feb-16 ad 11-feb-17 a		2 (Area C)	15 18-Feb-15	10-Mar-15	Elevated Deck - B	(Ara C)			
### Structure 15 01-Apr-16 15 0		1 (Area C)	16 11-Mar-16	31-Mar-15	Elevated Dec	-B1 (Area C)			
99 Garage - Rough-ina & Finishes B3 46 11-Feb-16 19 Garage - Rough-ina & Finishes B3 46 11-Feb-16 19 Garage - Rough-ina & Finishes B2 46 11-Feb-16 19 Garage - Rough-ina & Finishes B2 46 11-Feb-16 19 Garage - Rough-ina & Finishes B2 46 11-Feb-16 19 Garage - Rough-ina & Finishes B2 46 11-Feb-16 19 Garage - Rough-ina & Finishes B2 46 11-Feb-16 19 Garage - Rough-ina & Finishes B2 46 11-Feb-16 19 Garage - Rough-ina & Finishes B2 46 11-Feb-16 19 Garage - Rough-ina & Finishes B2 10 Garage Building / Retail - Pour Level & 11 Garage Bailding / Retail - Pour Level & 11 Garage Bailding / Retail - Pour Level & 11 Garage Bailding / Retail - Pour Level & 11 Garage Bailding / Retail - Pour Level & 11 Garage Bailding / Retail - Pour Level & 11 Garage Bailding / Retail - Pour Level & 11 Garage Bailding / Retail - Pour Level & 11 Garage Bailding / Retail - Pour Level & 11 Garage Bailding / Retail - Pour Level & 11 Garage Bailding / Retail - Pour Level & 11 Garage Bailding / Retail - Pour Level & 11 Garage Bailding / Retail - Pour Level & 11 Garage Bailding / Retail - Pour Level & 11 Garage Bailding / Retail - Pour Level & 11 Garage Bailding / Retail - Pour Level & 11 Garage Baildi		obby Level (Area C)	15 01-Apr-15	21-Apr-16	C C C C C C C C C C C C C C C C C C C	Deck - Lobby Level (Area C)	•••		•
96 Garage - Rough-ins & Finishes B3 45 11-Reb-16 12-May-16 10 Garage - Rough-ins & Finishes B2 45 14-Mar-16 12-May-16 10 Garage - Rough-ins & Finishes B2 45 14-Mar-16 12-May-16 12-May-16 12-May-16 12-May-16 13 15-Dec-14 13 15-Dec-14 13 15-Dec-14 13 15-Dec-14 13 15-Dec-14 14 15-Mar-16 13 15-Dec-14 14 15-Mar-16 14 15-Mar-16 15 15-Dec-14 15 15-Dec-14 15 15-Dec-14 15 15-Dec-14 16 15 15-Dec-14 17 15-Mar-16 18 15 15-Dec-14 18 15-Dec-14	ROUGH INC & FINISHES		90 11-Feb-15	17-Jun-15			*****	****	
46 14-Mar-16 12-May-16 17-Jun-16 12-May-16 17-Jun-16 12-May-16 17-Jun-16 17		Roughins & Finishes B3	45 11-Feb-15	14-Apr-15	Parking G	race - Rough-igs & Finishes			
8 Garage - Rough-Ins & Finishes B1 46 16-Apr-16 17-Jun-16 8 Building / Retail - Structure 106 16-Deo-14 12-May-16 17-Jun-16 8 Building / Retail - Pour Mezzamine Level 13 16-Deo-14 12-May-16 13 16-Deo-14 13-May-16 13 16-May-16		Roughins & Finishes B2	45 11-Mar-15	12-May-46	Trad	o Garace - Roughins & File	ichaet R2		
105 15-00c-14 124/lay-15		Roughing & Finishes B1	46 16-Apr-16	47-lun-46		Darring Gersel	- 1	70	
Office Building / Retail - Structure 105 15.00c-14 12-May-16 Office Building / Retail - Pour Mezzanine Level 13 15-De-14 12-May-16 Office Building / Retail - Pour Mezzanine Level 13 15-De-14 12-May-16 Office Building / Retail - Pour Level 3 Office Building	DFFICE BUILDING / RETAIL		233 15-Dec-14	12-Nov-15		The Liferon Land Burning		 [
Office Building / Retail - Structure 106 15.0ce51.1 12.May-16 Coffice Building / Retail - Structure Office Building / Retail - Structure Office Building / Retail - Pour Lavel 2 13 15-0ce-14 12-May-16 0 office Building / Retail - Pour Lavel 2 13 15-0ce-14 12-May-16 0 office Building / Retail - Pour Lavel 2 13 15-0ce-14 12-May-16 0 office Building / Retail - Pour Lavel 3 14 15-May-16 0 office Building / Retail - Pour Lavel 3 14 15-May-16 0 office Building / Retail - Pour Lavel 3 0 office Building / Retail - Pour L			433 13-040-14	CI-AGNI-7/					
Building / Retail - Structure 106 16-Deo-14 12-May-16 — Office Building / Retail - Pour Mezzanine Lavel Building / Retail - Pour Mezzanine Lavel 13 16-Deo-14 12-Jan-16 13 16-Deo-14 12-Jan-16 — Office Building / Retail - Pour Level 2 — Office Building / Retail - Pour Level 2 Building / Retail - Pour Level 3 11 14-Jan-16 28-Jan-16 — Office Building / Retail - Pour Level 3 — Office Building / Retail - Pour Level 4 Building / Retail - Pour Level 5 11 20-Peb-16 28-Jan-16 — Office Building / Retail - Pour Level 5 — Office Building / Retail - Pour Level 5 Building / Retail - Pour Level 6 11 20-Peb-16 06-Mar-16 11 30-Mar-16 11 4-Apr-16 Building / Retail - Pour Level 8 11 31-Mar-16 14-Apr-16 11 31-Mar-16 14-Apr-16 11 31-Mar-16 14-Apr-16 Building / Retail - Pour Level 8 11 31-Mar-16 14-Apr-16 14-Apr-16 12 4-Apr-16 14-Apr-16 14-Apr-16 14-Apr-16 — Office Building / Retail - Pour Level 9 Building / Retail - Pour Roof 11 32-Apr-16 14-Apr-16 14-Ap	STRUCTURE		105 15-Dec-14	12-May-15					
Building / Retail - Pour Level 3 Building / Retail - Pour Level 3 Building / Retail - Pour Level 3 H 14-Jan-16 28-Jan-16 Building / Retail - Pour Level 3 H 14-Jan-16 28-Jan-16 Building / Retail - Pour Level 3 H 17-Jan-16 10-Feb-16 Building / Retail - Pour Level 3 H 17-Jan-16 10-Feb-16 Building / Retail - Pour Level 3 H 17-Jan-16 10-Feb-16 Building / Retail - Pour Level 4 H 17-Jan-16 10-Feb-16 Building / Retail - Pour Level 5 Building / Retail - Pour Level 6 H 10 G-Mar-16 Building / Retail - Pour Level 6 H 11 13-Apr-16 Building / Retail - Pour Level 8 H 11 13-Apr-16 Building / Retail - Pour Level 9 H 11 13-Apr-16 Building / Retail - Pour Level 8 H 11 13-Apr-16 Building / Retail - Pour Level 8 H 11 13-Apr-16 Building / Retail - Pour Level 9 H 11 13-Apr-16 Building / Retail - Pour Level 9 H 11 13-Apr-16 Building / Retail - Pour Level 9 H 11 13-Apr-16 Building / Retail - Pour Level 9 H 11 13-Apr-16 Building / Retail - Pour Level 9 H 11 13-Apr-16 Building / Retail - Pour Level 9 H 11 13-Apr-16 Building / Retail - Pour Level 9 H 11 13-Apr-16 Building / Retail - Pour Level 9 H 11 13-Apr-16 Building / Retail - Pour Level 9 H 11 13-Apr-16 Building / Retail - Pour Level 9 H 11 13-Apr-16 Building / Retail - Pour Level 9 H 11 13-Apr-16 Building / Retail - Pour Level 9 H 11 13-Apr-16 Building / Retail - Pour Level 9 H 11 13-Apr-16 Building / Retail - Pour Level 9 H 11 13-Apr-16 Building / Retail - Pour Level 9 H 11 13-Apr-16 Building / Retail - Pour Level 9 H 11 13-Apr-16 Building / Retail - Pour Level 9 Building / Retail - Pour Level 9 H 11 13-Apr-16 Building / Retail - Pour Level 9 H 11 13-Apr-16 Building / Retail - Pour Level 9 H 11 13-Apr-16 Building / Retail - Pour Level 9 H 11 13-Apr-16 Building / Retail - Pour Level 9 H 11 13-Apr-16 Building / Retail - Pour Level 9 H 11 13-Apr-16 Building / Retail - Pour Level 9 H 11 13-Apr-16 Building / Retail - Pour Level 9 H 11 13-Apr-16 Building / Retail - Pour Level 9 H 11 13-Apr-16 Building / Retail	ı	Jefail - Structure	40E 45 Dec-44	49 May 45					
13 13-060-14 12-2an-15 13 13-060-14 14-2an-15 14 14-2an			100 10-000-14	14-may-10		ā			
1 1-1-to-14 10-1-to-14 10-14 10-1-to-14 10-1		letail - Pour Mezzanine Level	13 15-Dec-14	02-Jan-15	Omoe Building (Retail - Pour	ezzanine Level			
11 14-Jan-16				01-10-01-10-10-10-10-10-10-10-10-10-10-1					
1 2/-dar-10 104-6a-10 1		Great - Pour Level 3		28-Jan-16	Omde Building / Retail	our Level 3			
1 20-Feb-16 1 3 4 4 2 1 2 4 4 2 1 2 2 4 4 2 1 3 1 4 4 2 2 1 3 1 4 4 2 2 1 3 1 4 4 2 2 1 3 1 4 4 2 2 1 3 1 4 4 2 2 1 3 1 4 4 2 2 1 3 1 4 4 2 2 1 3 1 4 4 2 2 1 3 1 4 4 2 2 1 3 1 4 4 2 2 1 3 1 4 4 2 2 1 3 1 4 4 2 2 1 3 1 4 4 2 2 1 3 1 4 4 2 2 1 3 1 4 4 2 2 1 3 1 4 4 2 2 1 3 1 4 4 2 2 1 3 1 4 4 2 2 1 3 1 4 4 2 2 1 3 2 4 2 2 1 3 1 4 4 2 1 3 1 4 4 2 1 3 1 4 4 2 1 3 1 4 4 2 1 4 4 2 1 3 1 4 4 2 1 4 4 4 2 1 4 4 4 4				10-rep-16		- Four Level 4		****	
1 24-Apr-16 12-May-16 13-Mar-16 13-Apr-16 1				23-reb-15		II - POULLEVELD		••••	
Building / Retail - Pour Level 9 Building / Retail - Pour Level 9 H 13-Apr-15 Building / Retail - Pour Level 9 H 13-Apr-15 Building / Retail - Pour Level 9 H 13-Apr-15 Building / Retail - Pour Level 9 H 13-Apr-15 Building / Retail - Pour Level 9 H 13-Apr-15 H 13-Apr-15 Building / Retail - Pour Level 9 H 13-Apr-15 H 13-Apr-15 H 13-Apr-16 Building / Retail - Pour Level 9 H 13-Apr-16 H 13-Apr-16 H 13-Apr-16 Building / Retail - Pour Level 9 H 13-Apr-16 H 13-Apr-16 H 14-Apr-16 H 13-Apr-16 H 14-Apr-16 H 14-Apr-1				OG-Mar-10	A / Building somo	rian - Pour Level 6			
Building / Retail - Pour Level 9 11 13-Apr-15				01-18-W-81		recall - Pour Level /			
Page 3 of 9 The suiting Needs 1 - Office Building / Retail - Pour Roof 1 - Office Building / Retail - Office Building / Retail - Pour Roof 1 - Office Building / Retail - Pour Roof 1 - Office Building / Retail - Pour Roof 1 - Office Building / Retail - Pour Roof 1 - Office Building / Retail - Office Building / Retail - Pour Roof 1 - Office Building / Retail - Pour Roof 1 - Office Building / Retail - Pour Roof 1 - Office Building / Retail - Pour Roof 1 - Office Building / Retail - Po	_			OL-MPI-10		B / Ketali - Pour Level 8			
## Suinting / Retail - Pour Roof ### CENTREPOINTE DEVELOPMENT 13-Apr-16				14-Mpt-10		mile / recent - rout Level 3			
13 24-Apr-15 12-May-15 12-Ma		Gerall - Four Level 10	13-Apr-15	Z/-Apr-15	8 E -	Illaing / Retail - Pour Leves 1	2		
Hunt Construction Group CENTREPOINTE DEVELOPMENT REMAINING WORK Page 3 of 9		tetail - Pour Roof	13 24-Apr-15	12-May-16	980	Building / Retail - Pour Roc	7		
CENTREPOINTE DEVELOPMENT REMAINING WORK		Miestone	Hunt	Construction	n Group		4		
REMAINING WORK Page 3 of 9		Summary	CENTRE	POINTE DEV					
	Actual Work		2	EMAINING V		3 of 9			_
	Remaining Work								



	Project CENTREPOINTE DEVELOPMENT	Layout Cl	Layout CENTREPOINTE - WBS REMAINING	Date: 15-Sep-14 Time: 10:25
Chief Building Thems However		OD Start Finah		2016
Charge blading 'mark improvements - Level 2 65 - Stage 5 62-0-5+16 62-			D D D D D D D D D D D D D D D D D D D	Office Building Tenant Improvement
15 Standard			5 -76	Office Building Tenant Improvements - Level 2.
15 August 15 A			p-16	Office Building Tenant Improvements - Level 3
Office Building Transit Reprovements - Level 3 15 G-48-pp. 16 2 G-88-pp. 16 15 G-88		Ť	25-4	Office Building Tenant Improvements - Level 4
15 Table		04-Sep-15	5-q	Office Building Tenant Improvements - Layel 6
Office Building Transit Reprovements Leval 3 19 10-00-16 19 0-00-			D\$-15	C Office Building Tenant Improvements - Level 6
Office Building Transit Room in Confee Building Transit Room in Live 1 16 10-00+16 14 Abort 6 Confee Building Transit Room in Confee Building Trans		Ť	4-16	Company Tenant Improvements - Level 7
Office Building Transit Norm in 1 12 24-24-15 (1940-15)			#-16	Office Building Tenant Improvements - Level 8
13 2-0-15 13-40-1			3v-16	Office Building Tenant Improvements - Level 9
Chief Conting Conti		1.197	×-16	Office Building Tenant Improvements - Level
Full Service Heal Contice - Part Level 5 19-40-15		0 12-Nov-16		◆ Office Building - Tenant Move In:
Full Service Heal Condox - Strutužna 15 24-6-16 16 444-16 17 24-16 18 444-16 19 24-16	MARRIOTT HOTEL/MARRIOTT RESIDENCES		ar-16	
15 24 15 15 15 15 15 15 15 1	STRUCTURE			
13 8-7-6-16 67-44g-16 15 8-7-6-16 17-44g-16				
13 E-\$p-16 Condo - Pour Level 2 13 E-\$p-16 E-\$p	-		1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1	Full Service Hotel / Condos - Structure
1		Ť		rivice Hotel / Condos - Pour Level 2
1 1 1 1 1 1 1 1 1 1		Ť		ervice Hotel / Condos - Pour Level 3
1	_			Service Hotel / Condos - Pour Level 4
Vice heat Condos - Pour Level 2 9 04-4p-16 23-4p-16 3 14-4p-16 3 14-4p				i Service Hotel / Candos - Pour Level 5
Victorial Condidos - Pour Level 7 19 Gb-Apr-16	A1170F10 Full Service Hotel / Condos - Pour Level 6	Ť		'ull Service Hotel / Condos - Pour Level 6
Vice Hotel Condos - Pour Level 8 9.174p-16 23-4p-16 23-	A1170G1 Full Service Hotel / Condos - Pour Level 7			Full Service Hotel / Condos - Pour Level 7
13-4m-16				E Full Service Hotel / Condos - Pour Lavel 8
19 19 19 19 19 19 19 19	A1170110 Full Service Hotel / Condos - Pour Level 9	-		☐ Full Service Hotel / Condos - Pour Level 9
19 19 19 19 19 19 19 19	A1170J10 Full Service Hotel / Condos - Pour Level 10	Ť	ny-16	☐ Full Service Hotel / Condos - Pour Level 10
Vice Hotel Condos - Pour Level 12 9 24-May-16 13-Jun-16	A1170J20 Full Service Hotel / Condos - Pour Level 11		ny-16	Full Service Hotel:/ Condos - Pour Level 11
1 1 2 2 2 2 2 2 2 2	A1170J30 Full Service Hotel / Condos - Pour Level 12	-	n-16	Tull Service Hotel / Condos - Pour Level 1/2
19 19-Jun-16	A1170J40 Full Service Hotel / Condos - Pour Level 13	÷	n-16	☐ Full Service Hotel / Condos - Pour Level 13
17-Jun-16 9	A1170J60 Full Service Hotel / Condos - Pour Level 14		m-16	☐ Full Service Hotel / Condos - Pour Level 14
1	A1170J60 Full Service Hotel / Condos - Pour Level 15		P-16	Full Service Hotel / Condos - Pour Level 15
14-Jul-15 16-Jul-15 19-Jul-15 19-	A1170J70 Full Service Hotel / Condos - Pour Level 16		9-1	Full Service Hotel / Condos - Pour Level 16
13 22-Jul-16 13 22-Jul-16 17 22-Jul-16 18 22-Jul-16 17 22-Jul-16 18 22-Jul-16 19	A1170J80 Full Service Hotel / Condos - Pour Level 17		97-1	Full Service Hotel / Condos - Pour Level 17
13 22-Jul-16 07 Aug-16	A1170J90 Full Service Hotel / Condos - Pour Level 18		91-19	E Full Service Hotel? Condos - Pour Level 18
vice Hotel / Condos - Endosure - Level 7 105 23-Apr-16 21-Sep-16 Full Service Hotel Full Service Hotel / Condos - Endosure - Level 7 Full Service Hotel / Condos - Endosure - Level 3 Full Service Hotel / Condos - Endosure - Level 3 Full Service Hotel / Condos - Endosure - Level 3 Full Service Hotel / Condos - Endosure - Level 3 Full Service Hotel / Condos - Endosure - Level 3 Full Service Hotel / Condos - Endosure - Level 4 Full Service Hotel / Condos - Endosure - Level 4 Full Service Hotel / Condos - Endosure - Level 5 Full Service Hotel / Condos - Endosure - Level 5 Full Service Hotel / Condos - Endosure - Level 6 Full Service Hotel / Condos - Endosure - Level 6 Full Service Hotel / Condos - Endosure - Level 6 Full Service Hotel / Condos - Endosure - Level 6 Full Service Hotel / Condos - Endosure - Level 6 Full Service Hotel / Condos - Endosure - Level 6 Full Service Hotel / Condos - Endosure - Level 6 Full Service Hotel / Condos - Endosure - Level 6 Full Service Hotel / Condos - Endosure - Endosure - Level 6 Full Service Hotel / Condos - Endosure - Endosure - Endosure - Level 6 Full Service Hotel / Condos - Endosure - Endosure - Endosure - Level 6 Full Service Hotel / Condos - Endosure - End	A1170K1 Full Service Hotel / Condos - Pour Roof		91-80	Full Service Hotel / Condos - Pour Roof
vice Hotal / Condos - Endosure 106 23-Apr-16 21-Sap-15 Full Service Hotal / Condos - Endosure - Level 2 Full Service Hotal / Condos - Endosure - Level 2 Full Service Hotal / Condos - Endosure - Level 3 Full Service Hotal / Condos - Endosure - Level 3 Full Service Hotal / Condos - Endosure - Level 3 Full Service Hotal / Condos - Endosure - Level 3 Full Service Hotal / Condos - Endosure - Level 3 Full Service Hotal / Condos - Endosure - Level 4 Full Service Hotal / Condos - Endosure - Level 4 Full Service Hotal / Condos - Endosure - Level 4 Full Service Hotal / Condos - Endosure - Level 4 Full Service Hotal / Condos - Endosure - Level 5 Full Service Hotal / Condos - Endosure - Level 6 Full Service Hotal / Condos - Endosure - Level 6 Full Service Hotal / Condos - Endosure - Level 6 Full Service Hotal / Condos - Endosure - Level 6 Full Service Hotal / Condos - Endosure - Level 6 Full Service Hotal / Condos - Endosure - Level 6 Full Service Hotal / Condos - Endosure - Level 6 Full Service Hotal / Condos - Endosure - Level 6 Full Service Hotal / Condos - Endosure - Level 6 Full Service Hotal / Condos - Endosure - Level 7 Full Service Hotal / Condos - Endosure - Level 6 Full Service Hotal / Condos - Endosure - Level 6 Full Service Hotal / Condos - Endosure - Level 6 Full Service Hotal / Condos - Endosure - Level 6 Full Service Hotal / Condos - Endosure - Level 6 Full Service Hotal / Condos - Endosure - Level 6 Full Service Hotal / Condos - Endosure - Level 6 Fu	ENCLOSURE		P-dc	
vice Hotel / Condos - Endosure - Level 1 16 23-Apr-16 14-May-16 13 16-May-16 13 16	1		25.00	Full Service Hotel / Condos - Enclosure
vice Hotel / Condos - Enclosure - Level 2 13 16-May-16		1 8-11	ay-16	Full Service Hotel / Condos - Enclosure - Level 1
vice Hotel / Condos - Enclosure - Level 3 13 15-May-16 13 25-May-16 14 30-Jun-16 15 25-Jun-16 17 30-Jun-16 18 25-Jun-16 19 30-Jun-16 19 4 → Mestone CENTREPOINTE DEVELOPMENT Page 5 of 9			N-16	Full Service Hotef / Condos - Enclosure - Level 2
vice Hotel / Condos - Enclosure - Level 4 13 26-May-16 13 02-Jun-16 13 02-Jun-16 13 02-Jun-16 13 02-Jun-16 13 02-Jun-16 13 02-Jun-16 14 02-Jun-16 15 02-Jun-16 17 04-Mestone Tell Service Hotel / Condos - Enclosure - Level 6 13 16-Jun-16 14 17 04-Jun-16 15 02-Jun-16 16 17 04-Jun-16 17 04-Jun-16 18 02-Jun-16 18 02-Jun-16 19 02-Jun-16			27.0	Full Service Hotel / Condos · Enclosure · Level 3
vice Hotel / Condos - Enclosure - Level 6 13 02-Jun-16 13 02-Jun-16 14 04-Jun-16 14 04-Jun-16 15 04-Jun-16 14 04-Jun-16 15 04-Jun-16 17 16 Jun-16 18 16-Jun-16 19 04-Jun-16			25	Full Service Hotel / Condos - Englosure - Level 4
vice Hotel / Condos - Enclosure - Level 6 13 09-Jun-16 13 16-Jun-16 14 16-Jun-16 15 16-Jun-16 16 17 16-Jun-16 17 16-Jun-16 18 16-Jun-16 18 16-Jun-16 19 16 17 16-Jun-16 19 16 17 16-Jun-16 19 16 17 16-Jun-16 19 17 16-Jun-16 19 17 16-Jun-16 19 18 18 18 18 18 18 18 18 18 18 18 18 18				Full Service Hotel / Condos - Enclosure - Level 5
vice Hotel / Condos - Enclosure - Level 7 13 16-Jun-16 14 ◆ Mastone CENTREPOINTE DEVELOPMENT REMAINING WORK Page 5 of 9	A1180F10 Full Service Hotel / Condos - Englosure - Level 6		27	Full Service Hotel / Condos - Endosura - Level 6
Hunt Construction Group CENTREPOINTE DEVELOPMENT REMAINING WORK Page 5 of 9	A1180G1 Full Service Hotel / Condos - Enclosure - Level 7		1-16	Endi Bervige Hotel / Condos - Endigeure - Level 7
CENTREPOINTE DEVELOPMENT REMAINING WORK		Sec Change	tanistion Comin	
REMAINING WORK		INCOME.	R DEVELOR GLOUP	
	•			L
	Remaining Work			
	Critical Remarking Work			An AFCOM Company

Action Feet Service Hotel Condex - Liends and Load	
Helest / Controls - Enclosure - Level 3	
Hotal / Condos - Recidents - Level 3	Pull Service Hotal / Condos - Endos Tull Service Hotal / Condos - Endo Full Service Hotal / Condos - End Full Service Hotal / Condos - En Full Service Hotal / Condos - Endos - Endo
Index Condos - Enciosure - Level 1	Tull Service Hotel / Condos - Enet Full Service Hotel / Condos - Enet
15 10 10 10 10 10 10 10	— Full Service Hotel / Condos - Enc — Full Service Hotel / Condos - En — Full Service Hotel / Condos - E — Full Service Hotel / Condos - E — Full Service Hotel / Condos - E
13 - 13 - 13 - 13 - 13 - 13 - 13 - 13	Trui şervice Hotel / Condos - End Full Service Hotel / Condos - End
## Probal Condos - Michaeurs - Lavel 13 13 2-Jul-16	Full Service Hobel / Condos - En Full Service Hobel / Condos - E Full Service Hobel / Condos - E
## Probable Condora - Manager - Level 13 ## Probable Condora - Residence - Level 14 ## Probable Condora - Residence - Level 14 ## Probable Condora - Residence - Level 14 ## Probable Condora - Residence - Level 15 ## Probable Condora - Residence - Level 15 ## Probable Condora - Residence - Level 16 ## Probable Condora - Residence - Level 16 ## Probable Condora - Residence - Level 17 ## Probable Condora - Residence - Level 18 ## Probable Condora - Residence - Level 19 ## Probable - Le	Fill Service Hotel / Condos - E Full Service Hotel / Condos - E Full Service Hotel / Co
## Hotel / Condos - MEP Rough-ins & Interiors - Level 14 3) 10-Mug-16 13-Mug-16 13-Mu	Full Sérvice Hotel / Condios -
# Hotel / Condos - Roogh-ins & Interiors - Level 16 # Hotel / Condos - MEP Rough-ins & Interiors - Level 16 # Hotel / Condos - MEP Rough-ins & Interiors - Level 17 # Hotel / Condos - MEP Rough-ins & Interiors - Level 18 # Hotel / Condos - MEP Rough-ins & Interiors - Level 18 # Hotel / Condos - MEP Rough-ins & Interiors - Level 18 # Hotel / Condos - MEP Rough-ins & Interiors - Level 18 # Hotel / Condos - MEP Rough-ins & Interiors - Level 18 # Hotel / Condos - MEP Rough-ins &	1
Hotes Condos - Enclosure - Level 15 13 2-Aug-16 28-Aug-16 19 1 10-Aug-16 19 1 1	
### Condos - Enclosure - Level 16 ### 13 19-Aug-16 ### 13 10-Seap-16 #### 13 10-Seap-16 ### 13 10-Seap-16 #### 13	- Full Service Hotel / Condos - Englosure -
### Hotel / Condos - MEP Rough-ins & Interiors - Level 17 ###################################	Full Service Hondon - Engineers - Lavel 16
10.24 10.0	Fill Carifice Method (Proposition 14 47
113 Gouldos - MEP Rough-ins & interiors - Level 1 35 Go-Lui-16 31-Dec-16 1 1 1 1 2 Gouldos - MEP Rough-ins & interiors - Level 1 35 Go-Lui-16 31-Dec-16 1 1 1 2 Gouldos - MEP Rough-ins & interiors - Level 2 35 14-Lui-16 31-Aug-16 1 1 2 Agp-16 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1	F. H. Constant of the state of
## Hotel / Condos - MEP Rough-ins & Interiors - Level 1	
Full Service Hotel / Condos - MEP Rough-ins & Interiors - Level 2 36 G-Jul-16 31-Dug-16 31-Dug	
10 Full Service Hotel / Condos - MEP Rough-ins & Interiors - Level 2 35 (4-Au-15 31-Aug-15 10 Full Service Hotel / Condos - MEP Rough-ins & Interiors - Level 2 35 (4-Au-15 10 Full Service Hotel / Condos - MEP Rough-ins & Interiors - Level 3 35 (4-Au-15 10 Full Service Hotel / Condos - MEP Rough-ins & Interiors - Level 5 35 (7-Aug-15 10 Full Service Hotel / Condos - MEP Rough-ins & Interiors - Level 6 35 (7-Aug-15 12-Sep-15 12-Cot-15 10 Full Service Hotel / Condos - MEP Rough-ins & Interiors - Level 7 35 (2-Aug-15 12-Cot-15 12-Cot-	Full Service Hotel / Condre - MID
36 14-Jul-16 31-Aug-16 36 22-Jul-16 09-Sep-16 36 30-Jul-16 17-Sep-16 36 07-Aug-16 24-Sep-16 36 17-Aug-16 24-Sep-16 36 14-Aug-16 12-Out-16 36 24-Aug-16 12-Out-16 36 38-Sep-16 02-Aug-16 36 22-Sep-16 09-Nov-16 36 22-Sep-16 19-Nov-16 36 22-Sep-16 19-Nov-16 36 32-Sep-16 19-Nov-16 37 36 06-Out-16 03-Dec-16	Fill Sanda Andrea MED Bound in B. Interiors
36 14-Jul-16 31-Aug-16 36 22-Jul-16 09-Sep-16 36 30-Jul-16 17-Sep-16 36 07-Aug-16 12-Oct-16 36 17-Aug-16 12-Oct-16 36 31-Aug-16 13-Oct-16 36 18-Sep-16 13-Oct-16 36 18-Sep-16 13-Oct-16 36 18-Sep-16 14-Nov-16 36 18-Sep-16 14-Nov-16 36 13-Oct-16 03-Deo-16 36 13-Oct-16 36 1	
35 22-Jul-16 09-Sep-16 35 30-Jul-16 17-Sep-16 35 07-Aug-16 25-Sep-16 35 17-Aug-16 12-Oct-15 35 24-Aug-16 13-Oct-16 35 08-Sep-16 13-Oct-16 35 28-Sep-16 02-Nov-16 35 28-Sep-16 16-Nov-16 35 28-Oct-16 02-Dec-16 35 28-Oct-16 03-Dec-16	Full Service Hotel / Condos - MEP Rough-ins & Interiors -
36 22-Jul-16 36 07-Aug-16 36 07-Aug-16 36 17-Aug-16 36 22-Aug-16 36 18-Sep-16 36 22-Sep-16 36 22-Sep-16 36 13-Oct-16 36 13-Oct-16	
35 30-Jul-16 35 07-Aug-16 35 17-Aug-15 35 24-Aug-16 35 08-Sep-16 35 18-Sep-16 35 28-Sep-16 35 13-Oct-16 35 13-Oct-16	Full Service Hotel / Condos: - MEP Rough-ins & Interiors
36 37-Aug-16 35 17-Aug-15 35 24-Aug-15 35 24-Aug-15 35 16-Sep-16 35 22-Sep-16 35 22-Sep-16 35 23-Sep-16 35 23-Sep-16 35 13-Oct-16 35 20-Oct-16	
36 07-Aug-16 36 17-Aug-15 36 24-Aug-15 35 14-Aug-16 35 16-Sep-16 35 22-Sep-16 35 29-Sep-16 35 29-Sep-16 35 13-Ont-16 35 20-Ont-16	SOURCE THE PROPERTY OF THE PRO
35 17-Aug-15 35 24-Aug-15 35 31-Aug-15 35 16-Sep-15 35 22-Sep-15 35 23-Sep-15 35 13-Oct-15 35 13-Oct-15	Full Service Hotel / Condos - MEP Rough-ins & Interio
36 17-Aug-16 36 34-Aug-15 36 36-Sep-16 36 16-Sep-16 36 22-Sep-16 36 22-Sep-16 36 13-Out-16 36 20-Out-16	
36 24-Aug-16 36 31-Aug-16 36 16-Sep-16 36 22-Sep-16 36 22-Sep-16 36 13-Ont-16 36 20-Ont-16	Full Service Hotel / Condos - MEP Rough-ins & Inter
36 31-Aug-16 36 16-Sep-16 36 22-Sep-16 36 22-Sep-16 36 13-Ont-16 36 13-Ont-16 36 20-Ont-16	The state of the s
36 31-Aug-16 36 08-Sep-16 36 16-Sep-16 36 22-Sep-16 36 08-Ont-16 36 13-Ont-16 36 20-Ont-16	
36 08-3ep-16 36 16-3ep-16 36 22-3ep-16 36 08-0at-16 36 13-0at-16 36 20-0at-16	Full Service Hotel / Condos - MEP Rough-ins & In
36 16-Sep-16 36 22-Sep-16 36 22-Sep-16 36 08-Oat-16 36 13-Oat-16 36 20-Oat-16	
36 16-Sep-16 36 22-Sep-16 36 28-Sep-16 36 13-Oct-16 36 20-Oct-16	
35 22-Sep-15 35 28-Sep-16 35 06-Ont-16 35 13-Ont-16 35 20-Ont-16	Full Service Hotel / Condos - MEP Rough ins &
36 28-5ep-16 36 06-0at-16 36 13-0at-16 36 20-0at-16	
36 28-Sep-16 36 08-Oat-16 36 13-Oat-16 36 20-Oat-16	
36 06-Oct-16 36 13-Oct-16 36 20-Oct-16	Full Service Hotel / Condos - MEP Rough-In
35 13-Oct-15	Full Service Hotel / Condos - MEP Rough-
36 13-Oct-16 36 20-Oct-16	
35 20-Oat-15	Full Sarvice Hotel / Condos
	Full Service Hotel / Condes
fort 🔷 🗢 Milestone	tion Group
Actual Level of Effort	
Critical Remaining Work	An AECOM Company

Project CENTREPOINTE DEVELOPMENT	Layout CENTREPC	Layout CENTREPOINTE - WBS REMAINING	Date: 15-Sep-14 Time: 10:25
Activity ID Activity Name	OD Start	Gran Gebruse Ave May	2015 2016 and San Oze New Care has Eab May Aze May and D
A1210J70 Full Service Hotel / Condos - MEP Rough-ins & Interiors - Level 16	35 27-Oct-15 16-Dec-15		Full Service Hotel / Condos - MEF
A1210.80 Full Service Hotel / Condos - MEP Rough-ins & Interiors - Level 17	36 03-Nov-16 23-Dec-16		Full Service Hotel Condos - MEP Ro
A1210J90 Full Service Hotel / Condos - MEP Rough-ins & Interiors - Level 18	35 10-Nov-15 31-Deo-15		Full Service Hotel / Condos - MEP R
INTERIOR PARTITIONS/FULDHES (CORE & CHELL)	135 08-Sep-15 18-Mar-16		
A1290 Full Service Hotel / Condos - Interior Finishes	135 08-Sep-15 18-Mar-16		Full Service Hotel / C
A1220A1 Full Service Hotel / Condos - Interior Finishes - Level 1			Full Service Hotel / Condos - Interior Finishes - Len
	18-Sep-15		Full Service Hotel / Condos - Interior Finishes - I
	29-Sep-15		Full Service Hotel / Condos - Interior Finishes
A422001 Full Service Hotel / Condos - Interior Finishes - Level 4	30 07-00t-15 17-Nov-15		Tull Service Hotel Condos - Interior Finish
	23-Oct-15		Full Service Hotel / Condos - Interior Fin
A1220G Full Service Hotel / Condos - Interior Finishes - Level 7	02-Nov-15		Full Service Hotel / Condos - Interior Fil
A1220H1 Full Service Hotel / Condos - Interior Finishes - Level 8	10-Nov-15		Full Service Hotel Condos - Interior I
A1220I10 Full Service Hotel / Condos - Interior Finishes - Level 9	30 18-Nov-15 04-Jan-16		Full Servipe Hotel / Condos - Interio
-	30-Nov-15		Full Service Hotel / Condos - Inter
	08-Dec-15		Full Service Hotel / Condos - Int
	16-Dec-15		T. Service Holder / Condos - II
	24-Dec-15		Tull dervibe Hotel Condos
	05-Jan-16		
	13-Jan-16		THE SENIOR HOTEL CONE
	21-Jan-15		Pool more polytical from the pol
A1220K1 Full Service Hotel / Condos - Interior Finishes - LOBBY	30 25-Jan-16 Oq-War-16		Full Service Hotel / Cu
	08-Feb-16		7. Full Service Hotel / V
TENANT APPROVENTS	11-Jan-16		1
A1690 Full Service Hotel / Condos - Tenant Improvements			D Service Hotel
A1560.30 Full Service Hotel / Condos Tenant Improvements - Level 12			Factors / Latest actions line
A Legal Full Service Hotel / Condos Tenant Improvements - Level 13	18-Jan-16		
A 1560 IO Full Service Hotel / Condos (chant improvements - Love) 14	10 02-485-16 15-485-16		Tull Service Hotel Cond
A1580.70 Full Service Hotel / Condox Tenant Improvements -1 evel 18	18 Fab.18	and the second s	Full Service Hotel / Con
A1560.480 Full Service Hotel / Condos Tenant Improvements - Level 17	26-Feb-16		C Full Service Hotel / Co
A1560.01 Full Service Hotel / Condos Tenant Improvements - Level 1	26-Feb-16		Tell Service Hotel / Co
A1560,90 Full Service Hotel / Condos Tenant Improvements - Level 18	10 07-Mar-16 18-Mar-16		☐ Full Service Hotel / G
RESIDENCE INNAPARTMENTS	231 13-May-15 08-Apr-16		
STRUCTURE	80 13:May-15 02:Sep-15		
A1750 Extended Stav / Apartments - Structure	80 13-May-15 03-Sep-15		Extended Stay / Apartments - Structure
19		1	Extended Stay / Apartments - Pour Level 2
Remaining Level of Effort	Hunt Construction Group CENTREPOINTE DEVELOPMENT REMAINING WORK		Page 7 of 9 An AECOM Company

-					
childy ID Activity Name	OO Start	Finish	Sep Oct Nov Dec	Jan Feb Mar Apr	May Jun Lii Aud San Oct New Dec Jan Feb Mar Acr May
A1170C2 Extended Stay / Apartments - Pour Level 3	9 21-May-15	ay-16 03-Jun-15			Extended Stay / Apartments - Pour Level 3
	25				Tetanded Stand Anadoments - Doing aus A
A1170E2 Extended Stay / Apartments - Pour Level 5	gr-un/sp s				Extended Stay / Applicated s - Pour Level s
A1170F20 Extended Stay / Apartments - Pour Level 6	9 17-Jun-16	n-16 29-Jun-16			Extended Stay / Apartments - Pour Level 6
A1170G: Extended Stay / Apartments - Pour Level 7	9 25~tun-15	n-15 08-Jul-15			Extended Stay / Apartments - Pour Level 7
A1170H2 Extended Stay / Apartments - Pour Level 8	9 06-Jul-16	I-15 16~Jul-15			Extended Stay / Apartments - Pour Level 8
A1170i20 Extended Stay / Apartments - Pour Level 9	9 14~Jul-16	1-15 24-Jul-15			Extended Stay / Apartments - Pour Level 9
A1170J1 Extended Stay / Apartments - Pour Level 10	9 22-Jul-15	1-15 03-Aug-15			Extended Stay / Apartments - Pour Level 10
A1170J1 Extended Stay / Apartments - Pour Level 11	9 30-Jul-15	1-15 11-Aug-15			Extended Stay! Apartments - Pour Level 11
A1170J1 Extended Stay / Apartments - Pour Level 12		19-15 19-Aug-16			Extended Stay / Apartments - Pour Level 12
A1170K2 Extended Stay / Apartments - Pour Roof	11 20-Aug-15	1g-15 03-Sep-15			Extended Stay / Apartments - Pour Roof
ENCLOSURE	31-lul-01 301				
					- 68
A1760 Extended Stay / Apartments - Enclosure		I-15 08-Dec-15			Extended Stay / Apartments - Englosure
A1180A2 Extended Stay / Apartments - Enclosure - Level 1	wel 1 20 10-Jul-15	II-15 06-Aug-15	••••		Extended Stay / Apartments - Englosure - Level 1
A1180B2 Extended Stay / Apartments - Endosure - Level 2	wel 2 20 27-Jul-15				Extended Stay / Apartments - Enclosure - Level 2
A1180C2 Extended Stay / Apartments - Endosure - Level 3	svel 3 16-Aug-15	19-15 28-Aug-15			Extended Stay / Apartments - Enclosure - Level 3
A1180D2 Extended Stay / Apartments - Englosure - Level 4					Extended Stay / Apartments - Enclosure - Level 4
A1180E2 Extended Stay / Apartments - Enclosure - Level 5					Extended Stay / Apartments - Enclosure - Level
A1180F20 Extended Stay / Apartments - Englosure - Lavel 6		**			Extended Stay / Apartments - Englosure - Level 6
A1180K1 Extended Stay / Acartments - Roofing		711			Extended Stay / Apartments - Roofing
					Fitherdad Stay (Anathreaths - Erfolosurts - 1 avel 7
		_			Extended Short Anotherite - Endoning - Land
		-			
A1180i/20 Extended Stay / Apartments - Englosure - Level 9	2				Extended 3/39 / Aparaments - Englosure - Lev
A1180.20 Extended Stay / Apartments - Enclosure - Level 10					Extended Stay / Apartments - Endosura - L
A1180K1 Extended Stry / Apartments - Englosure - Level 11					Extended Stay / Apartments - Endosure -
A1180K1 Extended Stay / Apartments - Enclosure - Level 12		ov-15 08-Dec-15			Extended Stay / Apartments - Endlosure
ROUGH:NO (CORE & CHELL)	125 07-Aug-15	ug-15 04-Feb-16			
A4770 Extended Stay / A september - MCD Dough Line & Interiore	2 Interiors	10-45 DA Eab.48			Extended Stay Anartments
5					betra & standed Stav / Anartments - MED Rountine & Inter
A LA TORACO EXTERIOR STARY A PARTURATURA - MIETA INCUING					
A1210B20 Extended Stay / Apartments - MEP Rough-ins & Interiors - Level 2	ns & Interiors - Level 2 40 21-Aug-15	ug-16 16-Oct-15			Extended Stay / Apartments - MEP Rough-ins & In
A1210C20 Extended Stay / Apartments - MEP Rough-ins & Interiors - Level 3	ns & interiors - Level 3 40 02-Sep-15	sp-15 28-Oct-15			Extended Stay / Apartments - MEP Rough-ins &
A 4940D On The Author A 1 and Decided District Control of the Cont					Total Office () and managed to the Control of the
A 17 10050 Extended 3009 / Apalunents - MEP Nough-ins & Intendes - Level 4	Is a interiors - Level 4 40 19-36p-19	CI-AON-EO CI-de			Cytonical Oldy Cytonical Control of the Cytonical Control of the Cytonical C
A1210E20 Extended Stay / Apartments - MEP Rough-ins & Interiors - Level 5	15 & Interiors - Level 5 40 25-Sep-15	8p-15 19-Nov-15			Extended Stay / Apartmehts - MEP Rough-I
A1210F20 Extended Stay / Apartments - MEP Rough-ins & Interiors - Level 6	ns & Interiors - Level 6 40 07-Oct-15	ct-15 03-Dec-15			Extended Stay / Apartments - MEP Rougi
A1210G20 Extended Stay / Apartments - MEP Roughins & Interiors - I avel 7	as & Interiors - 1 evel 7 40 19-Oct-15	ot-15 15-Dec-15			Extended Stav / Apartments - MEP Ro
					The second secon
Remaining Level of Effort Actual Level of Effort Actual Level of Effort Actual Voork	CEN	Hunt Construction Group CENTREPOINTE DEVELOPMENT REMAINING WORK	ion Group EVELOPMENT WORK		Page 8 of 9
Demonstrate Mark					

840 Oct 1867	Project	Project CENTREPOINTE DEVELOPMENT		yout CENTREPC	Layout CENTREPOINTE - WBS REMAINING		Date: 15-Sep-14 Time: 10:25
B. MEP Rough-ins & Interiors - Level 8	Activity ID	Activity Name	OD Start	Finah	Oct Nov Ose lan Feb	1	No.
B. MEP Rough-ins & Interiors - Level 10 B. MEP Rough-ins & Interiors - Level 11 B. MEP Rough-ins & Interiors - Level 12 B. MEP Rough-ins & Interiors - Level 12 B. MEP Rough-ins & Interiors - Level 12 B. Merch Finishes - Level 13 B. Merch Finishes - Level 14 B. Merch Finishe		A1210H20 Extended Stay / Apartments - MEP Rough-ins & Interiors - Level 8	40 28-Oct-15	-		+	
B. MEP Rough-ins & Interiors - Level 10		A1210i20 Extended Stay / Apartments - MEP Rough-ins & Interiors - Level 9	40 06-Nov-15	06~Jan-16			Extended Stay / Apartments - MEP
B. MEP Rough-ins & Interiors - Level 11 40 30-Nov-16 22-Jan-16 B. MEP Rough-ins & Interiors - Level 12 40 09-Des-16 04-Feb-18 B. Interior Finishes - Level 2 35 28-Sep-16 18-Nov-16 B. Interior Finishes - Level 3 35 28-Sep-16 18-Nov-16 B. Interior Finishes - Level 3 35 10-Des-16 20-Des-16 B. Interior Finishes - Level 3 35 10-Des-16 20-Des-16 B. Interior Finishes - Level 3 35 10-Des-16 20-Des-16 B. Interior Finishes - Level 6 35 10-Des-16 20-Des-16 B. Interior Finishes - Level 6 35 10-Des-16 20-Des-16 B. Interior Finishes - Level 6 35 10-Des-16 20-Des-16 B. Interior Finishes - Level 6 35 20-Des-16 B. Interior Finishes - Level 1 35 20-D		A1210J10l Extended Stay / Apartments - MEP Rough-ins & Interiors - Level 10	40 17-Nov-15	15-Jan-16			Extended Stay / Apartments - ME
B. MEP Rough-ins & Interiors - Level 12 40 09-Dec-16 04-Feb-16 B. Interior Finishes B. Interior Finishes - Level 3 32 28-Sep-16 08-Apr-16 B. Interior Finishes - Level 3 32 28-Sep-16 04-Dec-16 B. Interior Finishes - Level 4 35 15-Dec-16 04-Dec-16 B. Interior Finishes - Level 6 35 10-Dec-16 02-Eb-16 B. Interior Finishes - Level 6 35 10-Dec-16 07-Am-16 B. Interior Finishes - Level 6 35 10-Dec-16 07-Am-16 B. Interior Finishes - Level 6 35 10-Dec-16 07-Am-16 B. Interior Finishes - Level 8 35 10-Dec-16 07-Am-16 B. Interior Finishes - Level 9 35 22-Dec-16 07-Am-16 B. Interior Finishes - Level 9 35 22-Dec-16 07-Am-16 B. Interior Finishes - Level 9 35 22-Dec-16 07-Am-16 B. Interior Finishes - Level 9 35 22-Dec-16 07-Am-16 B. Interior Finishes - Level 9 35 22-Dec-16 07-Am-16 B. Interior Finishes - Level 1 35 10-Eb-16 08-Ap-16 B. Interior Finishes - Level 1 35 22-Dec-16 08-Ap-16 B. Interior Finishes - Level 1 35 22-Eb-16 08-Ap-16 B. Interior Finishes - Level 1 00 14-Eb-16 08-Ap-16 B. Temant Improvements - Level 2 00 01-Eb-16 08-Ap-16 B. Temant Improvements - Level 1 00 09-Ma-16 08-Ap-16 B. Temant Improvements - Level 1 00 09-Ma-16 09-Ap-16 B. Temant Improvements - Level 1 00 09-Ma-16 09-Ap-16 B. Temant Improvements - Level 1 00 09-Ma-16 09-Ap-16 B. Temant Improvements - Level 1 00 09-Ma-16 09-Ap-16 B. Temant Improvements - Level 1 00 09-Ma-16 09-Ap-16 B. Temant Improvements - Level 1 00 09-Ma-16 09-Ap-16 B. Temant Improvements - Level 1 00 09-Ma-16 09-Ap-16 B. Temant Improvements - Level 1 00 09-Ma-16 09-Ap-16 B. Temant Improvements - Level 1 00 09-Ma-16 09-Ap-16 B. Temant Improvements - Level 1 00 09-Ap-16 09-Ap-16 B. Temant Improvements - Level 1 00 09-Ap-16 09-Ap-16 B. Temant Improvements - Level 1 00 09-Ap-16 09-Ap-16 B. Temant Improvements - Level 1 00 09-Ap-16 09		A1210J111 Extended Stay / Apartments - MEP Rough-ins & Interiors - Level 11	40 30-Nov-15	28~Jan-16		*******	Extended Slay / Apartments - N
15 29.60-15 10-Apr-16 15 29.80-16 10-Apr-16 10-Apr-16 15 29.80-16 10-Apr-16 10		A1210J12 Extended Stay / Apartments - MEP Rough-ins & Interiors - Level 12	40 09-Dec-15	04-Feb-16		•	Extended Stay / Apartments
Signy / Apartments - Interior Finishes - Level 1 35 29-86p-16 08-Apr-16		INTERIOR PARTITIONS, FINISHED (CORE SIGHELL)	135 29 Sep-15	08-Apr-16			
### ### ##############################			136 29-Sep-15	08-Apr-16			Extended Stay /
### Stay / Apartments - Inharior Finishas - Level 2			35 29-Sep-15	18-Nov-15			Extended Stay / Apartments - Interior Finishe
Say / Apartments - Interior Finishes - Lavel 5 35 (1-Nov-16			35 15-Oct-15	04-Dec-15			Extended Btay / Apartments - Interior Fin
### Sizy / Apartments - Interior Finishes - Level 6			35 16-Nov-15	07-lan-16			Extended Stay / Apartments - interior
### Sizy / Apartments - Interior Finishes - Level 6 ### 35 14-Dec-15 12-Feb-16 ### 35 24-Dec-15 12-Feb-16 ### 35 24-Dec-15 12-Feb-16 ### 35 24-Dec-16 12-Feb-16 ### 35 24-Dec-16 12-Feb-16 ### 35 24-Beb-16 ### 35	100 m		35 01-Dec-15	20-Jan-16			Extended Stay / Apartments - In
### Stay / Apartments - Interior Finishes - Level 7 ### Stay / Apartments - Interior Finishes - Level 8 ### Stay / Apartments - Interior Finishes - Level 8 ### Stay / Apartments - Interior Finishes - Level 9 ### Stay / Apartments - Interior Finishes - Level 10 ### Stay / Apartments - Interior Finishes - Level 11 ### Stay / Apartments - Interior Finishes - Level 11 ### Stay / Apartments - Interior Finishes - Level 11 ### Stay / Apartments - Interior Finishes - Level 12 ### Stay / Apartments - Interior Finishes - Level 12 ### Stay / Apartments - Interior Finishes - Level 12 ### Stay / Apartments - Interior Finishes - Level 12 ### Stay / Apartments - Interior Finishes - Level 12 ### Stay / Apartments - Interior Finishes - Level 12 ### Stay / Apartments - Interior Finishes - Level 12 ### Stay / Apartments - Interior Finishes - Level 13 ### Stay / Apartments - Interior Finishes - Level 13 ### Stay / Apartments - Level 13 ### Stay / Apartments - Level 14 ### Stay /		A1220F20 Extended Stay / Apartments - Interior Finishes - Level 6	35 14-Dec-15	02-Feb-16			Extended Stay / Apartments
Stay / Apartments - Interior Finishes - Level 8 35 07-Jan-16 24Feb-16			35 24-Dec-15	12-Feb-16			Extended Stay / Apartment
### Stay A partments - Interior Finishes - Lavel 9 ### Stay A partments - Interior Finishes - Lavel 10 ### Stay A partments - Interior Finishes - Lavel 10 ### Stay A partments - Interior Finishes - Lavel 12 ### Stay A partments - Interior Finishes - Lavel 12 ### Stay A partments - Interior Finishes - Lavel 12 ### Stay A partments - Interior Finishes - Lavel 12 ### Stay A partments - Interior Finishes - Lavel 12 ### Stay A partments - Interior Finishes - Lavel 12 ### Stay A partments - Interior Finishes - Lavel 12 ### Stay A partments - Interior Finishes - Lavel 25 ### Stay A partments - Interior Finishes - Lavel 25 ### Stay A partments - Interior Finishes - Lavel 25 ### Stay A partments - Interior Finishes - Lavel 25 ### Stay A partments - Interior Finishes - Lavel 25 ### Stay A partments - Interior Finishes - Lavel 25 ### Stay A partments - Interior Finishes - Lavel 25 ### Stay A partments - Interior Finishes - Lavel 25 ### Stay A partments - Interior Finishes - Lavel 25 ### Stay A partments - Interior Finishes - Lavel 25 ### Stay A partments - Interior Finishes - Lavel 25 ### Stay A partments - Interior Finishes - Lavel 25 ### Stay A partments - Interior Finishes - Lavel 25 ### Stay A partments - Lavel 25 ### Stay A partments - Interior Finishes - Lavel 25 ### Stay A partments - Interior Finishes - Lavel 25 ### Stay A partments - Interior Finishes - Lavel 25 ### Stay A partments - Interior Finishes - Lavel 25 ### Stay A partments - Interior Finishes - Lavel 25 ### Stay A partments - Interior Finishes - Lavel 25 ### Stay A partments - Interior Finishes - Lavel 25 ### Stay A partments - Interior Finishes - Lavel 25 ### Stay A partments - Interior Finishes - Lavel 25 ### Stay A partments - Interior Finishes - Interior		A1220HZ Extended Stay / Apartments - Interior Finishes - Level 8	35 07-Jan-16	24-Feb-16			Extended Stay / Apartme
Stay / Apartments - Interior Finishes - Lovel 10 35 22-4an-16 11-Mar-16 13 4 24an-16 14 4ar-16 14 4ar-16 14 4ar-16 15 4ar-16 16 4ar-		A1220I20 Extended Stay / Apartments - Interior Finishes - Level 9	35 19-Jan-16	07-Mar-16			Extended Stay / Apartr
Stay / Apartments - Interior Finishes - Level 12 35 10-Feb-16		A1220K1 Extended Stay / Apartments - Interior Finishes - Level 10 A1220K1 Extended Stay / Apartments - Interior Finishes - LORBY	35 28-Jan-16	17-Mar-16			Extended Stay / Apa
Stay / Apartments - Interior Finishes - Level 12 35 22-6b-16 08-Apr-16 50 018-6b-16 08-Apr-16 50 018-6b-16 08-Apr-16 08-Ap		A1220K1 Extended Stav / Apartments - Interior Finishes - Level 11	36 10 Feb-18	29-Mar-16			Extended Oppy App
Stay / Apartments - Tenant Improvements		A1220K1 Extended Stay / Apartments - Interior Finishes - Level 12	35 22-Feb-16	08-Apr-16			Extended Stay?
Extended Stay / Apartments - Tenant Improvements 60 01-Feb-16 08-Apr-16 Extended Stay / Apartments - Tenant Improvements - Level 7 10 01-Feb-16 12-Feb-16 12-Feb-16 12-Feb-16 12-Feb-16 10 16-Feb-16 10 16-Feb-16		TENANT "IPROVENENTS	50 01-Feb-16	08-Apr-16			Ī
Extended Stay / Apartments Tenant Improvements - Level 7 10 01-Feb-16 12-Feb-16 Extended Stay / Apartments Tenant Improvements - Level 9 10 16-Feb-16 29-Feb-16 Extended Stay / Apartments Tenant Improvements - Level 9 10 26-Feb-16 10 14-Mar-16 Extended Stay / Apartments Tenant Improvements - Level 1 10 14-Mar-16 25-Mar-16 25-Mar-17 25-Mar-16 25-			60 01-Feb-16	08-Apr-16			Extended Stay?
Extended Stay / Apartments Tenant Improvements - Level 8 10 16-Feb-16 29-Feb-16 Extended Stay / Apartments Tenant Improvements - Level 9 10 26-Feb-16 10-Mar-16 Extended Stay / Apartments Tenant Improvements - Level 1 10 14-Mar-16 25-Mar-16 Extended Stay / Apartments Tenant Improvements - Level 1 10 18-Mar-16 25-Mar-16 Extended Stay / Apartments Tenant Improvements - Level 1 10 18-Mar-16 10 10 19-Mar-16 10 10 10 10 10 10 10 10 10 10 10 10 10			10 01-Feb-18	12-Feb-16			Extender
Extended Stay A partments Tenant Improvements - Level 9 10 28-Feb-16 10-Mar-16 Extended Stay A partments Tenant Improvements - Level 10 10 4-Mar-16 Extended Stay A partments Tenant Improvements - Level 1 10 18-Mar-16 Extended Stay A partments Tenant Improvements - Level 1 10 18-Mar-16 Extended Stay A partments Tenant Improvements - Level 1 10 28-Mar-16 Extended Stay A partments Tenant Improvements - Level 1 10 28-Mar-16 Extended Stay A partments Tenant Improvements - Level 1 10 28-Mar-16			10 16-Feb-16	29-Feb-16			Extended Stay / Apartm
Extended Stay / Apartments Tenant Improvements - Level 10 10 09-Mar-16 22-Mar-16			10 26-Feb-18	10-Mar-16		*****	Extended Stay / Apart
Extended Stay / Apartments Tenant Improvements - Level 1 10 14-Mar-16 25-Mar-16 31-Mar-16 31-Mar-18 31-Mar				22-Mar-16			Extended Stay / Apr
Extended Stay / Apartments Tenant Improvements - Level 1			10 14-Mar-16	25-Mar-16			Extended Stay / Ap
Extended Stary / Apartments Tenant Improvements - Level 12 10 28-Mar-16 08-Apr-16			10 18-Mar-16	31-Mar-16			Extended Stay / A
			10 28-Mar-16	08-Apr-16			Expended Stay /
		Remaining Level of Effort	Hunt CENTREI RI	Construction POINTE DEVE EMAINING W	n Group ELOPMENT ORK	Page 9 of 9	THUNT
nor ◆ ◆ Mkstone Group Hunt Construction Group CENTREPOINTE DEVELOPMENT REMAINING WORK		Critical Remaining Work		i			An AECOM Company
Munt Construction Group V → Summary CENTREPOINTE DEVELOPMENT REMAINING WORK							

Exhibit E

Officers and Members of Developer and its Affiliates

15440703_3.docx

EXHIBIT E

Officers and Managers of Developer and its Affiliates

- 1. Fayette Land Company, LLC
 - a. Co-Manager: Ronald C. Tritschler
 - b. Co-Manager: Joe L. Rosenberg
- 2. Centrepointe Vertical, LLC
 - a. Manager:

Ronald C. Tritschler

- 3. Centrepointe Parking Company, LLC
 - a. Manager:

Ronald C. Tritschler

- 4. The Offices at Centrepointe, LLC
 - a. Manager:

Ronald C. Tritschler

- 5. Centrepointe Hotel Partners I, LLC
 - a. Manager:

Ronald C. Tritschler

- 6. Centrepointe Hotel Partners II, LLC
 - a. Manager:

Ronald C. Tritschler

- 7. The Apartments at Centrepointe, LLC
 - a. Manager:

Ronald C. Tritschler

- 8. The Penthouses at Centrepointe, LLC
 - a. Manager:

Ronald C. Tritschler